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Conditions of Contract 

1. Construction of Contract 
The Contract shall be governed by and construed with reference to the laws for the time being in 
force in the Northern Territory.  

All prices and sums of money and all payments made under the Contract shall be in Australian 
currency and payments shall be made at the place named in the Annexure hereto. 

All communications between the Principal, the Superintendent and the Contractor shall be in the 
English language. 

All measurements of physical quantities shall be in Commonwealth legal units of measurement 
within the meaning of the Weights and Measures (National Standards) Act 1960 as amended from 
time to time. 

2. Interpretation 
In the Contract (as hereinafter defined) the following words and expressions shall have the 
meanings hereby assigned to them, except where the context otherwise requires - 

"Bill of Quantities" means a document named therein by the Principal as a Bill of Quantities 
issued to tenderers by the Principal stating estimated quantities of work to be carried out and 
"Priced Bill of Quantities" means the Bill of Quantities priced and lodged by the Contractor with 
the Superintendent and approved by the Superintendent as to rates; 

"Business Day" means any day which is not a Saturday, Sunday or a NT wide public holiday 
within the meaning of the Public Holidays Act. 
"clause" means clause of these  Conditions of Contract; 

"sub-clause" means the relevant sub-clause of the clause indicated by the context; 

"Constructional Plant" means all plant, motor vehicles, appliances and things (including 
scaffolding, formwork and the like) of whatsoever nature used or in use in or about the execution of 
the work under the Contract but does not include materials, plant, equipment or other things 
intended to form or forming part of the Works; 

"contract sum" means 

(a) where payment is to be made on a Lump Sum basis, the sum which is stated in the Contract 
to be payable to the Contractor for the execution of the work by the Contractor and the 
performance of the obligations of the Contractor under the Contract; 

(b) where payment is to be made on a Schedule of Rates basis, the sum ascertained by 
calculating the products of the rates and the corresponding quantities set out in the Schedule 
of Rates and adding to the sum thereof the total of any lump sums, provisional sums, 
contingency sums or other sums included in the Schedule of Rates; 

(c) where payment is to be made on a Lump Sum and a Schedule of Rates basis, the aggregate 
of the sums referred to in paragraphs (a) and (b), 

but excluding any additions or deductions which may be required to be made pursuant to the 
Contract; 

"date of acceptance of tender" means the date which appears upon the notice in writing of 
acceptance of the Contractor's tender issued by the Principal or upon the acceptance in writing by 
either party of an offer (including a counter-offer) for the execution of the work under the Contract 
and the performance of the obligations of the Contractor under the Contract; 

"Drawings" means the drawings referred to in the Specification and any modification of such 
drawings notified to the Contractor by the Superintendent and includes such other drawings as 
may from time to time be supplied to the Contractor by the Superintendent, or the use of which has 
been permitted by the Superintendent, for the purposes of the Contract; 
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Conditions of Contract 

"final contract sum" means the total sum which, subject to the provisions of the Contract, will 
have become payable to the Contractor by the Principal upon the completion of the work under the 
Contract and the performance of the obligations of the Contractor under the Contract; 

"indigenous" with reference to a person, is a person of Australian Aboriginal or Torres Strait 
Islander descent who identifies themselves as indigenous and is accepted in the community in 
which they live as an indigenous person. 

"month" means calendar month; 

"Practical Completion" is that stage in the execution of the work under the Contract when: -– 

(a) the Works or a separable part of the Works, as the case may be, are complete except for 
minor omissions and minor defects: 

(i) which do not prevent the Works or that separable part of the Works from being 
reasonably capable of being used for its intended purpose, and 

(ii) in relation to which the Superintendent determines that the Contractor has reasonable 
grounds for not promptly rectifying them, and 

(iii) rectification of which will not prejudice the convenient use of the Works or of that 
separable part of the Works, and 

(b) those tests which are required by the Contract to be carried out and passed before the 
Works or the separable part of the Works, as the case may be, are handed over to the 
Principal have been carried out and passed, and 

(c) such documents and other information required under the Contract which, in the opinion of 
the Superintendent, are essential for the use, operation and maintenance of the Works have 
been supplied; 

"Request for Tender (RFT)" means the request for tender inviting offers to complete the Works 
and includes all conditions, annexures, schedules, attachments and addenda  

"Schedule of Rates" means any schedule included in the Contract which, in respect of any 
section or item of work to be carried out, shows the rate or respective rates of payment for the 
execution of that work and which may also include lump sums, provisional sums, contingency 
sums, other sums, quantities and prices; 

"separable part of the Works" means a part of the Works specified in the Specification or 
Drawings as a separable part; 

"site" means the lands and other places to be made available and any other lands and places 
made available to the Contractor by the Principal for the purpose of the Contract; 

"Special Conditions" means the conditions specified (if any) to this Contract  

"Specification" means the Specification for work to be carried out as existing at the date of 
acceptance of tender and any modification of such Specification thereafter directed or the use of 
which has been permitted by the Superintendent pursuant to his powers in that behalf contained in 
the Contract; 

"Superintendent's Representative" means a person appointed in writing from time to time by the 
Superintendent pursuant to clause 38; 
"Tax Invoice" has the meaning given in A New Tax System (Goods and Services Tax) Act 1999; 

"Temporary Works" means the works on the site (other than Constructional Plant) which are 
required for the execution of the work under the Contract but which do not form part of the Works 
to be handed over to the Principal; 

"the Contract" means the document which constitutes or evidences or, as the case may be, all 
the documents which constitute or evidence the final and concluded agreement between the 
Principal and the Contractor concerning the execution of the work under the Contract; 
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Conditions of Contract 

"the Contractor" means the person who as a party to the Contract is bound to execute the work 
under the Contract in accordance with the Contract and includes that person's heirs, executors, 
administrators and permitted assigns and in the case of a corporate body its successors and 
permitted assigns; 

"the Principal" means the Principal stated in the Annexure hereto; 

"the Superintendent" means the person named in the Annexure hereto as the Superintendent or 
other person from time to time appointed in writing by the Principal to be the Superintendent for the 
purposes of the Contract, and notified as such in writing to the Contractor by the Principal; 

"the Works" means the whole of the work to be executed in accordance with the Contract, 
including all variations provided for by the Contract, which by the Contract are to be handed over to 
the Principal; 

‘WHS Act’ means the Work Health and Safety (National Uniform Legislation) Act 2011 (NT) and 
includes any amendment, re-enactment or replacement of it; 

‘WHS Regulations’ means the Work Health and Safety (National Uniform Legislation) Regulations 
and includes any amendment, re-enactment or replacement of them; 

‘Work Site’ means a workplace within the terms of the WHS Act or the WHS Regulations. 
"work under the Contract" means the work which the Contractor is or may be required to 
execute under the Contract and includes all variations, remedial work, Constructional Plant and 
Temporary Works. 

In the Contract, unless the contrary intention appears: 

(a) headings are for the purpose of convenient reference only and shall not be used in the 
interpretation of the Contract; 

(b) the singular includes the plural and vice-versa; 

(c) a reference to one gender includes the other; 

(d) a reference to a person includes a body politic, body corporate or a partnership joint venture, 
incorporated association, government, local government authority or agency; 

(e) a reference to a party includes that party’s administrators, successors, and permitted 
assigns, including any person to whom that party novates any part of the Contract. 

(f) if the last day of any period prescribed for the doing of an action falls on a day which is not a 
Business Day, the action shall be done no later than the end of the next Business Day; 

(g) a reference to time is to Australian Central Standard Time; 

(h) a reference to an Act is a reference to an Act of the Commonwealth, State or Territory of 
Australia, as amended from time to time, and includes a reference to any subordinate 
legislation made under the Act; 

(i) a reference to a specification, publication, Commonwealth policy or other document is a 
reference to that specification, publication, Commonwealth policy or document, in effect on 
the date of acceptance of tender and updated from time to time, or alternatively, a reference 
to another version of the document if agreed in writing between the parties; 

(j) the word ‘includes’ in any form is not a word of limitation; 

(k) a reference to a clause includes a reference to a sub-clause of that clause; and 

(l) a reference to a clause, paragraph, schedule or annexure is to a clause or paragraph of, or 
schedule or annexure to, this Contract, and a reference to this Contract includes any 
schedule or annexure. 
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Conditions of Contract 

3. Nature of Contract 

3.1 Description 
The Contractor shall be paid either on a Lump Sum basis or on a Schedule of Rates basis or partly 
on a Lump Sum basis and partly on a Schedule of Rates basis as stated in the Annexure hereto. 

Sub-clause 3.3 shall apply to payments on a Lump Sum basis and sub-clause 3.4 shall apply to 
payments on a Schedule of Rates basis. 

3.2 Adjustment for Rise and Fall in Costs 
Unless otherwise stated in the Annexure, the Contract shall not be subject to adjustment for rise 
and fall in costs. 

If stated in the Annexure, adjustments for rise and fall in costs will be calculated as specified in the 
Annexure.  Such calculations will not provide for adjustment to more than ninety percent (90%) of 
the contract sum. 

3.3 Lump Sum 
(a) Where payment is to be made on a Lump Sum basis the Contractor shall execute the work 

and perform his obligations under the Contract and the sum payable by the Principal to the 
Contractor therefore shall be the lump sum accepted by the Principal adjusted by any 
additions or deductions pursuant to the Contract. 

(b) A Bill of Quantities shall not form part of the Contract except to the extent provided for in the 
Contract. 

3.4 Schedule of Rates 
3.4.1 Moneys Payable 
Where payment is to be made on a Schedule of Rates basis the Contractor shall execute the work 
and perform his obligations under the Contract and the Principal shall pay the Contractor for the 
measured quantity of each section or item of work actually carried out under the Contract at the 
rate therefore set out in the Schedule of Rates as adjusted by any additions or deductions pursuant 
to the Contract. 

The rates and lump sums in the Schedule of Rates are deemed to include the cost of the whole of 
the work under the Contract, services and other incidentals associated with or necessary for the 
execution of the work under the Contract and the performance of the obligations of the Contractor 
under the Contract.  Where a section or item does not appear in the Schedule of Rates the cost 
thereof shall be deemed to be included in the rate or price for the section or item associated with 
that section or item but where there is no section or item associated with that section or item the 
cost thereof shall be deemed to be included in the rates or prices generally.  Where any section or 
item in the Schedule of Rates is unpriced by the Contractor all costs applicable to that section or 
item shall be deemed to be included elsewhere in the Schedule of Rates. 

An order shall not be required to be given by the Superintendent by reason of the actual quantity of 
a section or item being greater than or less than the quantity shown in the Schedule of Rates for 
that section or item. 

3.4.2 Quantities 
The quantities in the Schedule of Rates issued by the Principal are estimated quantities only and 
are not to be taken as actual or correct quantities of work to be carried out. 
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3.4.3 Adjustment of Rate 
For the purpose of this sub-clause, the lower and upper limits of accuracy of each quantity in the 
Schedule of Rates, unless specifically stated otherwise, are eighty five percent (85%) of the stated 
quantity and one hundred and fifteen percent (115%) of the stated quantity respectively 

If the actual quantity of a section or item of work carried out proves to be greater than the upper 
limit or less than the lower limit of the limits of accuracy either party to the Contract may notify the 
other party to the Contract in writing that he considers that in respect only of quantities greater than 
the upper limit or less than the lower limit of the limits of accuracy an adjustment in the rate for that 
section or item should be made, setting forth his reasons therefore.  Any adjustment to the rate 
shall be as agreed between the Contractor and the Superintendent or, in the event of failure to 
agree, as determined by the Superintendent PROVIDED HOWEVER that if the actual quantity is 
greater than the upper limit of the limits of accuracy the Superintendent may direct that the portion 
of the section or item of work which is greater than that upper limit shall be carried out by the 
Contractor as Daywork and payment will be made as for Daywork under sub-clause 58.3. 

4. Bill of Quantities 

4.1 Lodgement 
Where a Bill of Quantities was issued to tenderers by the Principal the Contractor shall lodge with 
the Superintendent a priced copy of that Bill of Quantities on or before the expiration of the time for 
lodgement set out in the Annexure hereto, or within such further time as the Superintendent may 
direct. 

Notwithstanding any other provision of the Contract, the Contractor shall not be entitled to a 
payment under the Contract until such time as he has lodged his priced copy of the Bill of 
Quantities. 

4.2 Pricing 
All items included in a Bill of Quantities shall be priced and extended by the Contractor and the 
prices as extended shall, on addition, equal the lump sum accepted by the Principal for the 
execution of the whole of the work to which the Bill of Quantities relates. 

Any errors in extension or addition or both, or correction of incorrect or inconsistent rates or prices 
(including the insertion of rates or prices wrongly omitted and the deletion of rates or prices 
wrongly included) discovered by the Principal or the Contractor in the priced copy of the Bill of 
Quantities lodged by the Contractor or in the Priced Bill of Quantities shall be corrected in a 
manner agreed to between the Contractor and the Superintendent or, in the event of failure to 
agree, as determined by the Superintendent so that the total of all items in the Priced Bill of 
Quantities continues to equal the lump sum accepted by the Principal for the execution of the 
whole of the work to which the Bill of Quantities relates. 

4.3 Errors in Quantities 
If it is shown to the satisfaction of the Superintendent that the Priced Bill of Quantities is in error in 
that it: 

(a) contains an incorrect quantity in relation to any item included therein and the extent of the 
error exceeds five per centum of the value of that item as shown therein or $2,000; or 

(b) contains an item which should not have been included therein; or 

(c) omits an item which should have been included therein then: 

(i) in a case of (a) where the item is deficient in quantity or in the case of (c) - upon 
application in writing to the Superintendent by the Contractor; or 
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(ii) in a case of (a) where the item is excessive in quantity or in the case of (b) - upon 
notification in writing to the Contractor by the Superintendent; 

the lump sum accepted by the Principal for the execution of the whole of the work to which the Bill 
of Quantities relates shall, except when the value of the error is less than $400, be adjusted by 
such amount as is required to correct the error, determined in the manner provided by sub-clause 
58.2 for the valuation of variations as if the correction were a variation under sub-clause 58.1. 

The Priced Bill of Quantities shall be deemed to be in error as aforesaid to the extent that the items 
and quantities included in it differ from those required for the execution of the Works in accordance 
with the Drawings and Specifications as existing at the date of acceptance of tender, measured in 
accordance with the method of measurement evidenced by the Contract. 

If the description of the work associated with an item in the Priced Bill of Quantities is repeated in 
another item because of a difference in the location of the work or the method of measurement of 
the work, or if the quantity of an item in the Priced Bill of Quantities is multiplied in a trade or other 
summary, the lump sum accepted by the Principal for the execution of the whole of the work to 
which the Bill of Quantities relates shall be adjusted by an amount determined by the 
Superintendent who shall take into account the aggregation of the descriptions associated with 
those items or the multiplication of those quantities, as the case may require. 

5. Security, Retention Moneys and Other Performance 
Undertakings 

5.1 Purpose 
Security, retention moneys and performance undertakings shall, when the same or any of them are 
required, be provided and given for the purpose of ensuring the due and proper performance of the 
Contract and of satisfying the obligations of the Contractor under the Contract. 

5.2 Provision of Security 
The Contractor shall provide security in accordance with this clause 5 and in the amount set out in 
the Annexure hereto. 

5.3 Form of Security 
The security shall be in the form of an unconditional bank guarantee approved by the Principal and 
issued by an authorised deposit-taking institution within the meaning of the Banking Act 1959 
(Cth).If the security is not transferable by delivery it shall be accompanied by an executed transfer 
thereof to the Principal and the costs and expenses (including all stamp or other duties) of and 
incidental to the said transfer shall be borne and paid by the Contractor. 

5.4 Time for Lodgement of Security 
The security shall be lodged by the Contractor with the Principal within fourteen (14) days after the 
date of acceptance of tender or within such further time as is approved in writing by the Principal. 

Failure on the part of the Contractor to lodge the security within the time so allowed is to be 
deemed to constitute a breach going to the root of the Contract so that notwithstanding anything to 
the contrary in the Contract: 

(a) if he so elects the Principal may give to the Contractor a notice in writing that the Principal 
treats himself as discharged from all further obligations on his part under the Contract; and 

(b) he may: 

(i) institute proceedings in any court of competent jurisdiction to recover any damages that 
he may have sustained by reason of the breach; 
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(ii) exercise all or any other rights or remedies conferred on him whether at Common Law 
or under the provisions of the Contract. 

5.5 Conversion of Security 
If the Principal becomes entitled to exercise all or any of his rights under the Contract in respect of 
the security the Principal may convert into money the security that does not consist of money.  The 
Principal shall not be liable for any loss occasioned by such a conversion. 

5.6 Retention Moneys 
Any retention moneys will be retained by the Principal from moneys due under progress certificates 
issued by the Superintendent pursuant to sub-clause 60.1. 

5.7 Reduction of Security and Retention Moneys 
There shall be no reduction of security at issue of a Certificate of Practical Completion. 

5.8 Release of Security and Retention Moneys 
The Principal shall account to the Contractor for the security and any retention moneys as provided 
in sub-clause 60.8, subject to the rights of the Principal under the Contract. 

5.9 Interest on Security 
Interest will not be payable by the Principal on any cash security or on the cash proceeds of any 
security converted into money pursuant to sub-clause 5.5 or on any retention moneys. 

5.10 Deed of Guarantee, Undertaking and Substitution 
Where the Contractor is a corporation that is a subsidiary of another corporation or is a corporation 
that is related to another corporation, the Contractor shall, if so requested in writing by the 
Principal, lodge with the Principal at the time of execution of the Formal Instrument of Agreement a 
Deed of Guarantee, Undertaking and Substitution for the performance of the obligations and the 
discharge of the liabilities of the Contractor under the Contract in a form approved in writing by the 
Principal, duly executed by the Contractor and that other corporation. 

For the purpose of this sub-clause: 

(a) a corporation is a subsidiary of another corporation if, under the Act of the State or the Act of 
the Territory under which the first-mentioned corporation is incorporated or registered, it is to 
be deemed to be, for the purposes of that Act or a subsidiary of that other corporation; and 

(b) a corporation is related to another corporation if, under the Act of the State or the Act of the 
Territory under which the first-mentioned corporation is incorporated or registered, it and the 
other corporation are to be deemed to be, for the purpose of that Act related to each other. 

5.11 Commencement of Work 
Notwithstanding that possession of the site has been given to the Contractor and  unless otherwise 
permitted by the Superintendent, the Contractor must not commence work on site until he has: 

(a) provided security as required by sub-clause 5.4; and 

(b) shown evidence of insurance in accordance with clause 32. 
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6. Evidence of Contract 

6.1 Contract in Absence of Formal Instrument of Agreement 
Until the Formal Instrument of Agreement referred to in the next succeeding sub-clause is 
executed by the parties, the agreement in writing between the Contractor and the Principal for the 
execution of the Works, including the documents or the parts of the documents to which reference 
may properly be made in order to ascertain the rights and obligations of the parties in relation to 
the work under the Contract, shall constitute the Contract between them. 

6.2 Formal Instrument of Agreement 
(a) As soon as practicable after the date of acceptance of tender the Principal shall prepare in 

duplicate a Formal Instrument of Agreement. 

(b) Within fourteen (14) days after being requested in writing by the Principal so to do the 
Contractor shall execute both copies of the Formal Instrument of Agreement at the place and 
in the manner directed in writing by the Principal and shall return both copies to the Principal 
duly executed by the Contractor. 

(c) On receipt from the Contractor of the two copies of the Formal Instrument of Agreement duly 
executed by the Contractor the Principal shall as soon as practicable execute both copies of 
the Formal Instrument of Agreement, and thereafter as soon as practicable shall have both 
copies duly stamped unless an exemption from such requirement applies by Act of 
Parliament or Act of a Territory, as the case may be, and shall forward one of such copies to 
the Contractor. 

(d) If the Contractor fails to duly execute the Formal Instrument of Agreement within the time and 
in the form prescribed in paragraph (b) of this sub-clause the Principal shall be entitled to 
treat such failure as a default under clause 63. 

6.3 Formation of the Contract 
The Contract is comprised of: 

(a) these Conditions of Contract and any Special Conditions; 

(b) the Formal Instrument of Agreement; 

(c) the Request for Tender; 

(d) the contractor’s response to the Request for Tender; and 

(e) any other document expressly referred to in items (a) to (d) of this sub-clause as forming part 
of the contract (together the Contract). 

If there is any inconsistency between any part of the Contract, a descending order of precedence 
shall be accorded to the: 

(a) Special Conditions (if any); 

(b) these Conditions of Contract; 

(c) Annexure to the Conditions of Contract; 

(d) Formal Instrument of Agreement; 

(e) preliminary clauses; 

(f) Specifications (including Drawings); 

(g) any other document expressly referred to in items (a) to (f)inclusive of this clause as forming 
part of the Contract. 
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(h) Conditions of Tendering and all other documents, other than those specified above in (a) to 
(g) inclusive, forming the Request for Tender or the Contract (other than the contractor’s 
response to the Request for Tender); and 

(i) the Contractor’s response to the Request for Tender including any drawings, 

so that the provision in the higher ranked document, to the extent of the inconsistency, shall 
prevail. 

7. Service of Documents 

7.1 Service of Documents on Contractor 
Subject to clause 40 any document which is to be or may be issued or given to or served upon the 
Contractor under the Contract shall be deemed to have been sufficiently issued or given to or 
served upon the Contractor if it is hand delivered, sent by prepaid post or sent by electronic means 
to the Contractor at the address of the Contractor stated in the tender of the Contractor for the 
Works or at such other address as is notified in writing by the Contractor to the Principal. 

7.2 Service of Documents on Principal or Superintendent 
Any document which is to be or may be issued or given to or served upon the Principal or the 
Superintendent under the Contract shall be deemed to be sufficiently issued or given to or served 
upon the Principal or the Superintendent, as the case requires, if it is hand delivered, sent by 
prepaid post or sent by electronic means to the Principal or the Superintendent at the address of 
the Principal or of the Superintendent stated in the Annexure hereto. 

7.3 Service Effective on Receipt 
Any document given in accordance with sub-clause 7.1 or 7.2 sent to the address set out in the 
Annexure, takes effect when it is taken to be received (or at a later time specified in the document).   

A document is taken to be received: 

(a) if hand delivered, on delivery; 

(b) if sent by post, three (3) Business Days after the date of posting; and 

(c) if sent by electronic transmission, on receipt by the sender of a transmission report from the 
despatching machine indicating that the notice sent was received in its entirety at the 
recipient’s machine unless, within eight (8) working hours after the transmission, the recipient 
informs the sender that it has not received the entire document; 

but if the delivery, receipt or transmission is not on a Business Day or is after 4.30pm on a 
Business Day, the document is taken to be received at 8.00am on the next Business Day. 

8. Documents Generally and Drawings and Specification 

8.1 Discrepancies in Documents 
The several documents which constitute or evidence the Contract shall be taken as mutually 
explanatory and anything contained in one but not in another shall be equally binding as if 
contained in all.  Any ambiguity, discrepancy or inconsistency shall be explained by the 
Superintendent upon reference thereof in writing to him by the Contractor or on discovery thereof 
by the Superintendent, who shall thereupon direct the Contractor as to the interpretation to be 
followed.  If the Contractor finds any such ambiguity, discrepancy or inconsistency he shall 
immediately refer it in writing to the Superintendent. 
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Minor items not expressly mentioned in the Contract but which are necessary for the satisfactory 
completion and performance of the work under the Contract shall be supplied and executed by the 
Contractor without adjustment to the contract sum. 

8.2 Drawings and Specification 
The Drawings, if any, and the Specification represent generally the forms, dimensions and 
descriptions of work to be carried out.  The Contractor shall make allowance for slight variations in 
dimensions shown on Drawings which may be caused by unavoidable inequalities in the sizes of 
materials and any such variations shall be as agreed upon between the Contractor and the 
Superintendent or, failing such agreement, as decided by the Superintendent.  Where any 
discrepancy exists between figured and scaled dimensions, the figured dimensions shall prevail. 

Drawings made to larger scales and those showing details of particular parts of any work shall be 
taken as correct in preference to those made to smaller scales and for more general purposes. 

8.3 Documents to be Supplied by Principal and Superintendent 
Except as otherwise provided in the Contract, the Principal shall issue, or cause to be issued, to 
the Contractor free of charge one printed copy along with an electronic copy of the Drawings, 
Specification, Bill of Quantities (if any) and other written information required by the Contract to be 
supplied to the Contractor by the Principal. 

The Superintendent shall, if requested in writing by the Contractor at a reasonable point in the 
progress of the work under the Contract, supply to the Contractor such additional drawings and 
other written information as the Superintendent shall decide are necessary for the execution of 
such work and such additional drawings or other written information so supplied by the 
Superintendent to the Contractor shall be deemed to be part of the original documents which 
constitute or evidence the Contract. 

All documents supplied to the Contractor under this clause shall remain the property of the 
Principal and shall be returned by the Contractor to the Principal on demand in writing.  Such 
documents shall not, without the prior written approval of the Principal, be used, copied or 
reproduced for any purpose other than the execution of the work under the Contract. 

8.4 Documents to be Supplied by Contractor 
The Contractor shall supply to the Superintendent free of charge one printed copy along with an 
electronic copy, or such other number as may be specified in the Contract, of such Drawings and 
other written information as he is required by the Contract to so supply, together with such further 
copies as the Contractor requires for his own use. 

If the Superintendent considers that such Drawings and other written information are suitable for 
use for the purposes of the Contract, he shall give the Contractor permission so to use them and 
shall return the Contractor's copies to him.  The copies supplied for retention by the 
Superintendent shall remain the property of the Principal. 

Notwithstanding the grant of permission to use any such Drawings or other written information 
referred to in the preceding paragraph of this sub-clause the Contractor shall be bound to carry out 
and complete the work under the Contract strictly in accordance with the Contract.  Permission for 
the use of any such Drawings or other written information shall not relieve the Contractor from the 
full responsibility for the correctness of such Drawings or other written information except in so far 
as any error in or omission from such Drawings or other written information has been caused by an 
error in or omission from any document which the Principal has issued, or caused to be issued, to 
the Contractor or which the Superintendent has issued to the Contractor for the purposes of the 
Contract. 
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8.5 Availability of Documents 
During the execution of the work under the Contract one complete set of the Drawings, 
Specification and other written information issued or supplied by the Principal, the Superintendent 
and the Contractor shall be kept by the Contractor at the site or other location approved in writing 
by the Principal and shall be available at all times for reference by the Principal, the 
Superintendent and any persons nominated in writing by either of them. 

9. Design 

9.1 Design to be Prepared by Contractor 
(a) The Contractor must: 

(i) design the parts of the Works which the Contract expressly or impliedly requires it to 
design; 

(ii) ensure that its design complies with the Contract;  

(iii) provide the design it prepares to the Superintendent for his or her permission to use 
the design; and 

(iv) ensure that it has completed its design and the Superintendent has given permission to 
use its design by the time set out in the Request for Tender, or as otherwise directed 
by the Superintendent. 

(b) For the purposes of sub-clause 9.2 the Contractor must provide its design in: 

(i) hard copy; and 

(ii) electronic copy, 

in each case in accordance with the requirements set out in the Request for Tender or as 
directed by the Superintendent. 

9.2 Superintendent to Give Permission to Use Design 
(a) The Superintendent must reject or give his permission to use the design provided by the 

Contractor or any resubmitted design within a reasonable time of submission by the 
Contractor.   

(b) Where the design is rejected by the Superintendent the Contractor must submit an amended 
design to the Superintendent and must not commence construction of the part of the Works 
to which the design applies until the Superintendent gives his or her permission to use the 
design. 

9.3 Contractor's Design Warranty 
The Contractor warrants that any design which it prepares: 

(a) will be fit for its intended purpose; and 

(b) complies with: 

(i) all statutory requirements, the Building Code of Australia and all relevant standards of 
Standards Australia;  

(ii) the requirements of the Contract or, to the extent that the standard is not prescribed, a 
standard consistent with best industry standard for designs of a nature similar to that 
required for the Works; and 

(iii) any direction of the Superintendent; and 
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(c) has been the subject of the Superintendent’s permission under sub-clause 9.2. 

9.4 Prior Design Work 
(a) The Contractor acknowledges that it is aware that work may have been carried out upon the 

design of the Works and if so this design work is set out in the Request for Tender or will be 
provided to the Contractor at a later date by the Superintendent. 

(b) Despite this the Contractor agrees to comply with its obligations to complete the Works as 
required by this Contract and for this purpose (but without limiting the generality of the 
foregoing) it acknowledges that there may be errors in the design documents included in the 
Request for Tender or later provided to the Contractor and that any errors or any work 
required to overcome the errors will not constitute a variation under the Contract; 

(c) the Principal will not be liable upon any claim arising out of or in connection with any such 
errors; and 

(d) the Contractor will at its cost: 

(i) provide any further details required to enable it to complete the design and construction 
of the Works; and 

(ii) perform any additional work required to overcome any errors in the design documents 
included in the Request for Tender or provided to the Contractor by the Principal. 

9.5 No Duty to Review 
(a) The Superintendent owes no duty to the Contractor to review the design submitted by the 

Contractor for errors, omissions or compliance with the Contract.   

(b) No comments on, reviews or rejection of or permission to use the design by the 
Superintendent will relieve the Contractor from, or alter or affect, the Contractor's liabilities or 
responsibilities under the Contract or otherwise. 

10. Assignment and Sub-Contracting 

10.1 Assignment 
The Contractor shall not, without the prior written approval of the Principal and except on such 
terms and conditions as are determined in writing by the Principal, assign, mortgage, charge or 
encumber the Contract or any part thereof or any benefit or moneys or interest hereunder. 

10.2 Sub-contracting 
(a) The Contractor shall not sub-contract the whole of the work under the Contract.  The 

Contractor shall not sub-contract any part of the work under the Contract unless: 

(i) he has made prior application in writing to the Principal giving full particulars of the part 
of the work under the Contract he wishes to sub-contract and of the proposed sub-
contractor and he has obtained the written approval of the Principal, which approval 
shall not be unreasonably withheld, to the application; or 

(ii) he is specifically authorised by the Contract to sub-contract that part of the work under 
the Contract. 

(b) All sub-contracts for the Works entered into by the Contractor must be in writing and contain 
the provision that progress payments to the sub-contractor shall be made within fourteen (14) 
days after the issuing of the Tax Invoice to the Contractor. 
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(c) All sub-contractors, and their sub-contractors, for any part of the Works valued at 
$100,000.00 or greater must be accredited by Contractor Accreditation Limited (CAL) to a 
category/group/sub-group, and rating commensurate with the type and value of the Works to 
be performed. 

10.3 Contractor's Responsibility 
(a) An approval to sub-contract any part of the work under the Contract given by the Principal in 

pursuance of sub-clause 10.2 shall not relieve the Contractor from any of his liabilities or 
obligations under the Contract. 

(b) Notwithstanding any such approval to sub-contract the Contractor shall be liable to the 
Principal for the acts, defaults and neglects of any sub-contractor or any employee or agent 
of the sub-contractor as fully as if they were the acts, defaults or neglects of the Contractor or 
the employees or agents of the Contractor. 

11. Nominated Sub-Contractors 

11.1 Nomination by Principal 
Where provisional sums are included in the Contract (whether so described or described as prime-
cost sums or as prime-cost items or otherwise) as sums payable to persons to be nominated or 
selected in writing by the Principal to supply and fix, or to supply or fix, materials or goods or to 
carry out work on the site: 

(a) All sums which, pursuant to any contract between the Contractor and any person so 
nominated or selected, become actually payable in respect of any such provisional sum shall 
be paid by the Contractor to such person in the manner provided by sub-clause 11.4 and all 
specialists or others who have been so nominated or selected by the Principal are hereby 
declared to be sub-contractors employed by the Contractor and are referred to in this clause 
as "Nominated Sub-Contractors", provided that no Nominated Sub-Contractor shall be 
employed upon or in connection with the work under the Contract against whom the 
Contractor shall make any objection which the Principal decides to be reasonable.  Any 
objection to a nomination or selection shall be made by the Contractor by notice in writing 
served upon the Principal within fourteen (14) days after notice in writing of the nomination or 
selection has been given by the Principal to the Contractor; otherwise the right to object shall 
be deemed to have been waived. 

(b) Neither the provisions contained in this clause nor the exercise of any of the powers 
contained herein nor anything else contained in these  Conditions of Contract shall render 
the Principal in any way liable to any action, suit or other proceeding or any claim or demand 
for payment of provisional sums by a Nominated Sub-Contractor. 

(c) where the Contractor in the ordinary course of his business directly carries out the type of 
work for which provisional sums are included in the contract sum, the Contractor, provided 
he has intimated in writing to the Principal his desire to do so, shall be permitted to tender for 
the same or any of them without prejudice to the Principal's right to reject the lowest or any 
tender.  If the Contractor's tender is accepted he shall not sub-contract the work without the 
approval of the Superintendent. 

11.2 Directions of Superintendent 
The Superintendent shall give to the Contractor, and in sufficient time to prevent delay being 
occasioned in the progress of the work under the Contract, all necessary directions regarding the 
performance of the work and the selection and supply therefore of the materials or goods referred 
to in sub-clause 11.1. 
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11.3 Contractor to Enter into a Contract with Nominee 
The Contractor shall, within one month after notice in writing of the nomination or selection of a 
Nominated Sub-Contractor has been given by the Principal to the Contractor or within such further 
time as is approved in writing by the Principal, enter into a sub-contract with the Nominated Sub-
Contractor which binds the Nominated Sub-Contractor to observe, perform and comply with all the 
provisions of the Contract on the part of the Contractor to be observed, performed and complied 
with so far as they relate and apply to the work to be carried out or the materials or goods to be 
supplied and fixed or supplied or fixed by the Nominated Sub-Contractor as if all the said 
provisions of the Contract were severally set out in the sub-contract.  The Contractor shall, as soon 
as practicable after he has entered into the sub-contract with the Nominated Sub-Contractor, notify 
the Principal in writing of the date on which he entered into that sub-contract. 

The nomination or selection by the Principal shall not relieve the Contractor of any of his liabilities 
or obligations under the Contract. 

Notwithstanding any such nomination or selection the Contractor shall be liable to the Principal for 
the acts, defaults and neglects of any Nominated Sub-Contractor or any employee or agent of the 
Nominated Sub-Contractor as fully as if they were the acts, defaults or neglects of the Contractor 
or the employees or agents of the Contractor. 

The sub-contract between the Contractor and the Nominated Sub-Contractor shall allow the 
Nominated Sub-Contractor to lodge security in a form provided by sub-clause 5.3 and shall provide 
that security and retention moneys shall be calculated on the same scale and on the same basis 
respectively as apply in the Contract between the Contractor and the Principal by virtue of clause 
5. 

11.4 Payment of Nominated Sub-Contractor 
Where a payment to the Contractor includes an amount for materials or goods supplied and fixed, 
or supplied or fixed, or work carried out by a Nominated Sub-Contractor, the Contractor shall, 
within seven (7) days after receiving that payment, pay to the Nominated Sub-Contractor an 
amount equal to the amount included as aforesaid unless the Contractor satisfies the 
Superintendent that, under the terms of his sub-contract with the Nominated Sub-Contractor, the 
whole or part of that amount is not immediately payable by him to the Nominated Sub-Contractor.  
In the latter event any part of that amount which is immediately payable shall be paid by the 
Contractor to the Nominated Sub-Contractor within the seven (7) days aforesaid and the balance 
or, if none of that amount is immediately payable as aforesaid, the whole of that amount shall be 
paid by the Contractor to the Nominated Sub-Contractor within seven (7) days after its becoming 
payable to the Nominated Sub-Contractor under the terms of the sub-contract. 

11.5 Contractor to Furnish Proof of Payment to Nominated Sub-
Contractor 
Notwithstanding the giving of a progress certificate by the Superintendent pursuant to sub-clause 
60.1 in respect of any work carried out, the Contractor shall not be entitled to a progress payment 
or a final payment, as the case may be, in respect of the work unless the Contractor furnishes to 
the Superintendent proof satisfactory to the Superintendent that all amounts which have accrued 
due and payable by the Contractor to any Nominated Sub-Contractor in accordance with the last 
preceding sub-clause have been duly paid. 

The Superintendent may, before the issue of the Final Certificate pursuant to sub-clause 60.8, 
direct the Contractor to produce to the Superintendent proof satisfactory to the Superintendent that 
all amounts accrued due and payable to Nominated Sub-Contractors have been duly paid. 
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11.6 Right of Principal to Pay Nominated Sub-Contractor Direct 
If the Contractor does not furnish proof satisfactory to the Superintendent in accordance with the 
first paragraph of the last preceding sub-clause, the Principal may pay to the Nominated Sub-
Contractor the whole or any part of such amount as is required to be so paid by the Contractor 
under sub-clause 11.4 and any moneys so paid shall be a debt due from the Contractor to the 
Principal which may be deducted or recovered by the Principal pursuant to clause 3. 

11.7 Balance of Payment to be made to Contractor 
Where payment is made by the Principal to a Nominated Sub-Contractor in accordance with the 
last preceding sub-clause, the Contractor shall be entitled to be paid, by way of progress payment 
or final payment, as the case may be, in respect of the work referred to in sub-clause 11.5 an 
amount, if any, equal to the amount he would have received had he complied with sub-clause 11.4, 
less the amount paid by the Principal to the Nominated Sub-Contractor under the last preceding 
sub-clause. 

11.8 Bankruptcy of Nominated Sub-Contractor 
Where a Nominated Sub-Contractor: 

(a) being a person, commits an act of bankruptcy or presents against himself or has presented 
against him a petition in bankruptcy or a sequestration order is made against him or he 
enters into any Scheme of Arrangement or any composition with his creditors or executes as 
a debtor a deed of arrangement or a deed of assignment; or 

(b) being a company, takes or has taken or instituted against it any action or proceeding whether 
voluntary or compulsory which has as an object or which may result in the winding up of the 
company, other than a voluntary winding up by members for the purpose of reconstruction or 
amalgamation, or is placed under official management or enters into a compromise or other 
arrangement with its creditors or a Receiver or Receiver and Manager is appointed to carry 
on its business for the benefit of its creditors or any of them; 

and, as a consequence thereof, the contract between the Contractor and the Nominated Sub-
Contractor is terminated or is disclaimed or is rescinded by an order of a Court, whether pursuant 
to its terms or to the provisions of the legislation relating to bankruptcy or to the liquidation or 
official management of companies the Principal may, on written notification by the Contractor and 
provision of proof of termination, disclaimer or rescission of contract satisfactory to the Principal, 
make a further nomination or selection. 

A further nomination or selection (if made) shall be made in accordance with the provisions of this 
clause and if the cost of the work is necessarily increased or decreased because of the further 
nomination or selection, the amount of such increase or decrease shall be taken into account in 
determining the final contract sum. 

If the Principal makes a further nomination or selection of a Nominated Sub-Contractor pursuant to 
the provisions of this sub-clause, any moneys whether by way of security or retention which by 
virtue of the terms of the contract between the Contractor and the original Nominated Sub-
Contractor are forfeited or are liable to become forfeited to the Contractor, shall be taken into 
account in determining the final contract sum. 

12. Adjustment of Provisional Sums and Provisional Quantities 

12.1 Adjustment of Provisional Sums 
In the event of the amount included in the Contract in respect of any provisional sum (whether so 
described or described as prime-cost sums or as prime-cost items or otherwise) not being 
expended or being greater or less than the amount directed in writing by the Principal to be 
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expended by the Contractor against the provisional sum, the amount unexpended or the amount of 
the difference, as the case may be, shall be certified by the Superintendent and shall be taken into 
account in determining the final contract sum. 

Where any adjustment is made pursuant to the preceding provisions of this sub-clause, that 
adjustment, unless the Superintendent otherwise determines, shall not include any amount on 
account of profit to or attendance on the part of the Contractor.  Any variation to the work to which 
the provisional sum relates shall be dealt with in accordance with clause 58. 

12.2 Adjustment of Provisional Quantities 
If, in respect of any work for which a provisional quantity is included in the Contract, the 
Superintendent directs that a greater or lesser quantity than the provisional quantity shall be 
carried out, or that no work shall be carried out, the value of the difference between the provisional 
quantity and the quantity carried out pursuant to that direction, calculated at the rate for that work 
stated in the Contract, shall be certified by the Superintendent and shall be taken into account in 
determining the final contract sum. 

12.3 Sums Specified to be Nett Cost 
Provisional sums as defined in sub-clause 11.1 with respect to materials or goods to be supplied 
are to be taken to be the Nett Cost to the Contractor (disregarding any deduction of cash discount 
for prompt payment) to the point of delivery indicated in the Specification.  The Contractor is 
responsible for all other costs, including costs of carriage and fixing. 

12.4 Principal's Right to Expend Provisional Sums 
If the Principal does not nominate or select pursuant to sub-clause 11.1 a person to supply and fix, 
or to supply or fix, materials or goods or to carry out work on the site in respect of a provisional 
sum referred to in that sub-clause he may contract with or arrange with such persons as he may 
determine to carry out any work or to supply and fix, or to supply or fix, any materials or goods 
included in that provisional sum.  If the Principal pursuant to the preceding provisions of this sub-
clause expends any amount, the sum included in the Contract in respect of the relevant item shall 
not be included in the final contract sum, or if the work carried out or materials or goods supplied 
and fixed, or supplied or fixed, is part only of the provisional sum, then the sum to be included in 
the final contract sum shall be determined by the Superintendent. 

13. Contractor to Inform Himself 
The Contractor shall be deemed to have - 

(a) examined carefully and to have acquired actual knowledge of the contents of the Drawings, 
Specification, Schedules, Bills of Quantities (if any), Conditions of Tendering, these  
Conditions of Contract and the Special Conditions (if any) and any other information made 
available in writing by the Principal to the Contractor for the purpose of tendering; and 

(b) examined all information relevant to the risks, contingencies and other circumstances having 
an effect on his tender and which is obtainable by the making of reasonable enquiries; and 

(c) examined the site and its surroundings; and 

(d) satisfied himself as to the correctness and sufficiency of his tender for the work and that his 
price covers the cost of complying with all his obligations under the Contract and of all 
matters and things necessary for the due and proper performance and completion of the 
Contract. 

Failure by the Contractor to do all or any of the things he is deemed to have done under this clause 
will not relieve the Contractor of his liability to perform and complete the Contract in accordance 
with the terms and conditions thereof. 
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14. Royalties, Patent and other Industrial Property Rights and 
Fees 

Unless otherwise provided for in the Contract, all payments (whether or not accrued due and 
payable at the date of the Contract) for royalties and patent rights, registered designs, trade marks 
or names, copyright and other protected rights and all fees then or thereafter to become payable 
for or in connection with any land, matter or thing used or required to be used in performance of 
the Contract or to be supplied under the Contract, shall be the responsibility of the Contractor and 
shall be paid by him to those to whom and at the time at which they become payable. 

The Contractor shall indemnify the Principal against any action, suit, proceeding or claim or 
demand, in respect of all costs or expenses arising whether directly or indirectly from or incurred by 
reason of any infringement or alleged infringement of letters patent, registered design, trade mark 
or name, copyright or other protected rights in respect of any machine, equipment, work, material 
or thing, system or method of using, fixing of or working, or any arrangement used or fixed or 
supplied by the Contractor for the purposes of the Contract. 

The indemnity shall not cover any infringement or alleged infringement of any letters patent, 
registered design, trade mark or name, copyright or other protected right: 

(a) due to the use of the Works or part thereof otherwise than in accordance with the Contract; 
or 

(b) resulting of necessity from the Contractor's compliance with the Contract unless; 

(i) the Principal has clearly indicated that such compliance will result in an infringement if 
the appropriate permission or licence is not obtained from the person lawfully able to 
grant the same; or 

(ii) the Contractor was aware at any time prior to compliance that such compliance would 
result in an infringement. 

In the event of any claim or demand being made or action, suit or proceeding being brought 
against the Principal in respect of any matters covered by the indemnity, the Principal shall 
immediately notify the Contractor in writing thereof, and the Contractor shall, with the assistance of 
the Principal, if he makes a request in writing for such assistance, but at the sole expense of the 
Contractor, conduct any litigation that may arise therefrom and all negotiations for the settlement of 
the claim, demand, action, suit or proceeding.  The Contractor shall not make any settlement or 
consent to any judgment order or verdict against the Principal without first obtaining the Principal's 
written consent thereto. 

The Principal shall not make any admission in relation to any claim, demand, action, suit or 
proceeding against the Principal with respect to any matter covered by the indemnity unless within 
seven (7) days after the date of the receipt by him of the notification in writing from the Principal 
referred to in the preceding paragraph of this clause the Contractor fails to open negotiations for 
the settlement of the claim, demand, action, suit or proceeding or to take all necessary and proper 
steps to defend any claim, demand, action, suit or proceeding. 

The Superintendent may, before the issue of the Final Certificate pursuant to sub-clause 60.8, 
direct the Contractor to furnish to the Superintendent a signed statement or a statutory declaration 
that all payments and all fees referred to in the first paragraph of this clause have been paid or 
satisfied. 

15. Requirements of Statutes and Subordinate Legislation 

15.1 Complying with Statutory Requirements 
The Contractor shall comply with the requirements of all Acts of the Parliament of the 
Commonwealth and with the requirements of the provisions of all acts of the Parliament of the 
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State or Acts of the Territory in which the work under the Contract or any pat thereof is carried out 
and with the requirements of all regulations, by-laws, orders and proclamations made or issued 
under any such Act and with the lawful requirements of public and other authorities in any way 
affecting or applicable to the Works or the execution of the work under the Contract. 

Without limiting the generality of the foregoing paragraph, the Contractor shall comply with all Work 
Health and Safety and workers compensation legislation, licensing and registration requirements, 
Code of Practice and standards established or promulgated by any relevant authority or regulator 
or standard setting entity (including but not limited to those prescribed in the Fair Work Act 2009) 
as shall be in force in the place affecting or applicable to the Works or the execution of the work 
under the Contract. 

If, in the opinion of the Contractor, the provisions of any document forming part of the Contract are 
at variance with any such requirements, the Contractor shall give written notice to the 
Superintendent specifying the departure from such provisions which he considers necessary to 
comply with such requirements and the reasons therefore, and applying for instruction thereon.  
The Superintendent shall, as soon as practicable after receiving the Contractor's written notice, 
give to the Contractor such lawful instructions as he thinks fit and the Contractor shall comply with 
those instructions. 

15.2 Industry Accreditation Standards 
Where applicable, the Contractor shall: 

(a) maintain the currency of the required accreditation with Contractor Accreditation Limited 
(CAL) during the life of the Contract; and  

(b) comply with all industry standards on: 

(i) training; 

(ii) engagement, supervision and payment of sub-contractors; 

(iii) compliance measures; 

(iv) penalties; and 

(v) termination arrangements. 

15.3 Compliance with Standards and Codes 
Where the Contract requires the Contractor to comply with any standard, that standard shall, 
unless otherwise specified, be that which is current at the closing date for the Request for Tenders. 

If, subsequent to the award of the Contract, any such standard or code is amended, the 
Superintendent may direct that the Contractor comply with such amendments and the cost to the 
Contractor of such compliance will be dealt with under clause 57 of this Contract. 

15.4 Notices and Fees 
The Contractor shall give all notices necessary to comply with the aforesaid requirements and shall 
pay and bear all fees payable in connection therewith. 

15.5 Surrender of Documents Evidencing Approval of Authorities 
Prior to the issue of the Certificate of Practical Completion for the Works, or upon demand in 
writing by the Principal or the Superintendent at any time and from time to time, the Contractor 
shall surrender to the Principal any documents in his possession issued by or evidencing the 
approval of public or other authorities in connection with the work under the Contract. 
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16. Local Development 
The Contractor shall, except in those cases where the Contractor can reasonably demonstrate to 
the Principal that it is impractical for commercial, technical or other reasons so to do: 

(a) use labour, including indigenous labour, available within the Northern Territory; 

(b) use the services located and obtain supplies/materials available within the Northern Territory; 
and 

(c) use accredited apprentices/trainees who are registered in the Northern Territory on this 
project in accordance with the Contract: 

(i) In complying with the use of accredited apprentices/trainees, the Contractor may: 

• directly employ apprentices/trainees; 

• utilise group training scheme apprentices/trainees; 

• utilise sub-contractors apprentices/trainees; 

• utilise any combination of the above. 

(ii) For contract value of $1 million and above one non-trade trainee may be substituted for 
a trade apprentice/trainee for the purpose of determining compliance with the Schedule 
of Minimum Number of Trainees. 

(iii) The Contractor’s level of compliance with this requirement will be taken into 
consideration for further Northern Territory Government contracts for a period of twelve 
(12) months. 

(d) The Contractor is solely responsible for ensuring that the specified requirements are met. 

(e) The Contractor shall, provide statements as required on the use of accredited 
apprentices/trainees and/or indigenous employees on the Works.  The Principal may conduct 
spot audits on compliance with the use of accredited apprentices/trainees and/or indigenous 
employees on the Works.  The Contractor’s level of compliance with the use of accredited 
apprentices/trainees and/or indigenous employees on the Works will be included in the 
Performance Report on the Contractor at the completion of the Contract and will be taken 
into consideration for future Works for a period of twelve (12) months. 

The Contractor shall, when requested by the Principal, submit a written report concerning the 
compliance with all provisions of this clause. 

17. Indigenous Development Plan 
Where an Indigenous Development Plan has been specified in the Annexure hereto, the 
Contractor will implement and maintain the Indigenous Development Plan throughout the course of 
the Contract. 

Within fourteen (14) days of the date of acceptance of tender, the Contractor shall submit one copy 
of the Indigenous Development Plan to the Superintendent for approval.  The Superintendent shall 
within a reasonable time from receipt, either approve the Indigenous Development Plan, or reject it, 
giving reasons for the rejections.  The Contractor shall rectify the deficiencies and resubmit the 
Plan for approval. 

The Contractor shall provide timesheets with employment (hours worked) and training records for 
all indigenous people engaged on the works with all Progress claims for Payment. 

The Contractor will be required to provide the Principal with a report on compliance (achievements 
against the objectives/goals) with the Indigenous Development Plan within thirty (30) days of the 
completion of the Contract. 
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18. Industry Participation Plan 
Where an Industry Participation Plan has been specified in the Annexure hereto, the Contractor will 
implement and maintain the Industry Participation Plan throughout the course of the Contract. 

Within fourteen (14) days of the date of acceptance of tender, the Contractor shall submit one copy 
of the Industry Participation Plan to the Superintendent for approval.  The Superintendent shall 
within a reasonable time from receipt, either approve the Industry Participation Plan, or reject it, 
giving reasons for the rejections.  The Contractor shall rectify the deficiencies and resubmit the 
Plan for approval. 

The Contractor will be required to provide the Principal with a report on compliance (achievements 
against the objectives/goals) with the Industry Participation Plan within thirty (30) days of the 
completion of the Contract. 

19.  Building Code and Supporting Guidelines Requirements 

19.1 General 
Where Building Code requirements have been specified in the Annexure hereto the Contractor 
must comply with the Building Code 2013 ('Building Code') and the Supporting Guidelines to the 
Building Code 2013 ('Supporting Guidelines') in the performance its obligations under the 
Contract. 

19.2 Responsibility Not Affected 
Compliance with the Building Code or the Supporting Guidelines does not relieve the Contractor 
from its other obligations under the Contract or otherwise arising out of or in connection with the 
Works or the Contractor’s other obligations under the Contract. 

19.3 Notice of Effect on Compliance with Code and Guidelines 
If the Contractor considers a change to the Contract is proposed which affects the Contractor’s 
compliance with the Building Code or the Supporting Guidelines, it must immediately give the 
Principal notice in writing specifying the extent to which the Contractor’s compliance with the 
Building Code or the Supporting Guidelines will be affected. 

The Principal will instruct the Contractor as to the course it must adopt within twenty-one (21) days 
of the notice under sub-paragraph above. 

19.4 Records 
The Contractor must maintain adequate records of compliance with the Building Code and the 
Supporting Guidelines by the Contractor, its sub-contractors and its related entities. 

19.5 Access to Site, Construction Sites and other Places 
The Contractor must permit the Commonwealth of Australia, including a person occupying a 
position in the Code Monitoring Group, full access to the Site and any other construction sites or 
places including privately funded construction sites or places to which the Building Code and the 
Supporting Guidelines apply, to: 

(a) inspect any work, material, machinery, appliance, article or facility; 

(b) inspect and copy any record relevant the Works or the work under the Contract; 

(c) interview any person; and 

(d) request the Contractor to produce any specified document within a specified period (being 
not less than fourteen (14) days from the date of the request) in person, by fax or by post, 
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as is necessary to allow validation of the Contractor’s progress in complying with the Building Code 
and the Supporting Guidelines. 

The Contractor must ensure that it and its related entities and sub-contractors provide the 
Commonwealth or any person authorised by the Commonwealth, including a person occupying a 
position in the Code Monitoring Group, with access to: 

(a) inspect any work, material, machinery, appliance, article or facility; 

(b) inspect and copy any record relevant to the Contractor’s Activities, the Works or the work the 
subject of this Contract; 

(c) interview any person; and 

(d) request the related entity or sub-contractor to produce any specified document within a 
specified period (being not less than fourteen (14) days from the date of the request) in 
person, by fax or by post, 

as is necessary to allow validation of the related entity’s or sub-contractor’s progress in complying 
with the Code and the Guidelines. 

19.6 Application of Sanctions 
If the Contractor does not comply with the requirements of this clause 19 such that sanction is 
applied by the Code Monitoring Group, the Principal, without prejudice to any rights that would 
otherwise accrue, may record that non-compliance and take it into account in the evaluation of any 
future tenders that may be lodged by the Contractor or a related corporation in respect of work for 
any part of the Principal or its agencies. 

19.7 Subcontracting 
Notwithstanding any other provision of this Contract, the Contractor must not appoint a sub-
contractor in relation to the Works where the appointment of that sub-contractor would breach a 
sanction imposed by the Code Monitoring Group. 

The Contractor must ensure that all subcontracts impose obligations on the sub-contractors 
functionally equivalent to the obligations under this clause 19. 

20. Confidentiality 
(a) For the purposes of this clause 20 “Confidential Information” means any information or 

material relating to the Contract or the Works including (without limitation): 

(i) any information that by its nature is confidential; 

(ii) any information designated as confidential; and 

(iii) any information that the Contractor knows is confidential. 

(b) The Contractor shall hold all Confidential Information in confidence and shall not make any 
use of it, except for the purposes of performing its obligations or exercising its rights under 
the Contract and shall not disclose or permit or cause the Confidential Information to be 
disclosed to any person, except: 

(i) as authorised by the Principal under the Contract or otherwise; 

(ii) to its employees or contractors, to the extent needed to perform their obligations under 
the Contract; 

(iii) where the disclosure is required to be disclosed by law. 
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(c) The Contractor shall ensure that its employees and all consultants, contractors and suppliers 
engaged by the Contractor for the performance of the Contract comply with the requirements 
of this clause 22 

21. Privacy 
For the purposes of this clause unless the context otherwise requires: 

'Act' means the Information Act (NT); 

'Privacy Laws' means the Act; and the Information Privacy Principles set out in the Act 
or any "code of practice" approved under the Act that applies to any of 
the parties to this Contract. 

'Personal Information' means all information about a person that is “personal information” as 
defined in the Act, which is collected and/or handled by any of the parties 
in connection with this Contract. 

(a) The Contractor agrees to deal with all Personal Information in a manner, which is consistent 
with the Privacy Laws and any other relevant privacy legislation, as if the Contractor were a 
public sector organisation. 

(b) The Contractor is to collect, use, disclose or otherwise deal with Personal Information only 
for the purposes of fulfilling its obligations under this Contract. 

(c) The Contractor is not to disclose Personal Information without the written authority of the 
Principal, and in any event disclosure is to be in accordance with the Privacy Laws.  The 
Contractor is to immediately notify the Principal where it becomes aware that a disclosure of 
Personal Information may be required by law. 

(d) The Contractor is to ensure that any employees, agents or sub-contractors, and any other 
person who may have access to Personal Information held by the Contractor, are aware of 
the obligations of the Contractor under this Contract and undertake to not collect, access, 
use, disclose or otherwise deal with Personal Information except in performing their duties of 
employment and in accordance with this Contract. 

(e) The Contractor is to take all reasonable measures to ensure that Personal Information is 
protected from misuse and loss and from unauthorised access, modification, disclosure or 
other misuse and that only personnel necessary to fulfil the obligations under this Contract 
have access to the Personal Information. 

(f) The Contractor is to develop, and obtain the written approval of the Principal: 

(i) policies for the management of personal information; and 

(ii) complaint handling procedures. 

(g) Each party is to immediately notify the other when a complaint is received.  The Contractor 
acknowledges that individuals have the right to request access to, or correction of, the 
Personal Information held about them. 

(h) The Contractor must not transfer Personal Information outside the Northern Territory without 
the prior approval of the Principal.  The Contractor, in respect to Personal Information, is to 
immediately notify the Principal where the Contractor becomes aware of a breach of this 
clause or the Privacy Laws. 

(i) The Contractor indemnifies the Principal in respect of any liability, loss or expense incurred 
arising out of or in connection with a breach of the obligations of the Contractor under this 
Contract. 

(j) When this Contract expires or is terminated, the Contractor must, at the Principal's discretion: 
 

NPWC NT Edition Version 5.0.00 - Page 29 



Conditions of Contract 

(i) either return to the Principal all records containing Personal information; 

(ii) retain any material containing Personal Information in a secure manner as approved by 
the Principal; or 

(iii) destroy or delete any Personal Information. 

(k) This clause will survive the expiration or termination of this Contract 

22. Media and Publicity 
(a) The Contractor shall not issue or be involved with the release of, any information, publication, 

statement, interview, advertisement (other than the legitimate advertising for sub-
contractors), award nomination, document or article for publication concerning the Contract, 
the Works or the site in any media without the prior written approval of the Principal. 

(b) Prior to taking any action or doing anything the Contractor shall refer: 

(i) any media enquiries concerning the Contract, the site the Principal or the Works to the 
Principal for the Principal’s written response; and 

(ii) any media requests concerning the Contract, the site the Principal or the Works 
(including, without limitation, requests to access or take photographic or video footage 
of the site) to the Principal, for the Principal’s written consent, which consent may be 
given or withheld, in the Principal’s absolute discretion. 

(c) The Contractor shall ensure that its employees and all consultants, contractors and suppliers 
engaged by the Contractor for the performance of the Contract comply with the requirements 
of this clause 22 and obtain the Principal’s prior written consent (through the Contractor) 
before responding to enquiries or publishing anything of the type referred to in this clause 22. 

23. Protection of Persons and Property 
The Contractor shall provide, erect and maintain all barricades, guards, fencing, temporary 
roadways, footpaths, signs and lighting and provide and maintain all watching and traffic flagging 
lawfully required by any public or other authority or necessary for the protection of the work under 
the Contract or of other property or for the safety and convenience of the public and others and 
shall remove the same when no longer required. 

The Contractor shall avoid obstruction or damage to roadways and footpaths, drains and water-
courses and public utility and other services on or adjacent to the site which are visible or the 
location of which can be ascertained by the Contractor from the appropriate authority or from the 
Contract and shall have any obstruction removed immediately and at his own cost shall have made 
good all damage caused by him, his employees, agents or sub-contractors or the employees of 
any such agents or sub-contractors.  In the event of the Contractor's failure to do so, the Principal 
may have the remedial work carried out and the cost incurred shall be a debt due from the 
Contractor to the Principal which may be deducted or recovered by the Principal pursuant to clause 
65. 

The Contractor shall avoid interference with or damage to property on or adjacent to the site and 
shall provide temporary protection for and shall repair and reinstate all damage caused thereto by 
him, his employees, agents or sub-contractors or the employees of any such agents or sub-
contractors, either directly or indirectly. 

The Contractor shall prevent nuisance to the owners, tenants or occupiers of properties adjacent to 
the site and to the public generally. 
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24. Care of the Works 

24.1 Liability of the Contractor to Date of Practical Completion of the 
Works 
From the commencement of the Contract to the Date of Practical Completion of the Works (as 
defined in sub-clause 60.3) the Contractor shall be solely liable for the care of the Works, the 
Temporary Works and all materials, Constructional Plant and other things that are brought on to 
the site by or on behalf of the Contractor or any of his sub-contractors for the purpose of carrying 
out the work under the Contract or that are entrusted to him by the Principal for that purpose. 

The Contractor shall at his own cost make good to the satisfaction of the Superintendent any loss 
of or damage to the Works, the Temporary Works or the aforesaid materials, Constructional Plant 
and other things resulting from any cause whatsoever (save and except the Excepted Risks as 
defined in sub-clause 24.2) when such making good is necessary for the satisfactory completion of 
the Works.  When so ordered by the Superintendent any such loss or damage caused by any of 
the Excepted Risks as defined in sub-clause 24.2 shall be made good by the Contractor as a 
variation to the Contract and dealt with pursuant to clause 57. 

If a Certificate of Practical Completion is issued for a separable part of the Works pursuant to sub-
clause 59.3, then the Contractor's liability for the care of that separable part of the Works as 
defined above shall cease on the Date of Practical Completion of that separable part of the Works, 
except for his liability during the Defects Liability Period for that separable part of the Works, or for 
any Operational Maintenance Period specified in the Contract for that separable part of the Works, 
as stated in sub-clause 24.3. 

Nothing contained in this sub-clause shall relieve the Contractor of his responsibilities or liabilities 
under clause 26. 

24.2 Excepted Risks 
The Excepted Risks are: 

(a) Any negligent act or omission of the Principal, the Superintendent or the employees, 
professional consultants or agents of the Principal. 

(b) Any risk specifically excepted in the Specification. 

(c) War, invasion, act of foreign enemies, hostilities (whether war be declared or not), civil war, 
rebellion, revolution, insurrection or military or usurped power, martial law or confiscation by 
order of any Government or public authority. 

(d) Ionising radiations or contamination by radioactivity from any nuclear fuel or from any nuclear 
waste from the combustion or nuclear fuel not caused by the Contractor or his employees or 
agents or sub-contractors. 

24.3 Liability of the Contractor after Date of Practical Completion 
(a) After the Date of Practical Completion of the Works or a separable part of the Works the 

Contractor shall, subject to the provisions of paragraphs (b), (c) and (d) respectively in this 
sub-clause 24.3, indemnify and keep indemnified the Principal against all loss or damage to 
the Works or the separable part of the Works or to the relevant Temporary Works arising out 
of or resulting directly or indirectly from any negligent act or omission of the Contractor or any 
sub-contractor or any employee or agent of the Contractor or of any sub-contractor or out of 
any default of the Contractor under the Contract; and for the purposes of this sub-clause the 
word "default" shall be construed, but without restricting its generality of meaning, as 
including faulty design, workmanship or materials. 
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(b) If a Certificate of Practical Completion is issued for the Works and no Certificate of Practical 
Completion has been issued for any separable part of the Works the indemnity shall extend 
to the Works and the Temporary Works during the period commencing on the Date of 
Practical Completion of the Works and ending on the day on which the Defects Liability 
Period for the Works, or the Operational Maintenance Period specified in the Contract for the 
Works, as the case may be, expires. 

(c) If a Certificate of Practical Completion is issued for a separable part of the Works the 
indemnity shall extend to that separable part of the Works during the period commencing on 
the Date of Practical Completion of that separable part of the Works and ending on the day 
on which the Defects Liability Period for that separable part of the Works, or the Operational 
Maintenance Period specified in the Contract for that separable part of the Works, as the 
case may be, expires. 

(d) If a Certificate of Practical Completion is issued for the Works and a Certificate of Practical 
Completion has been issued for a separable part of the Works the indemnity shall, without 
limiting or affecting the indemnity applicable in relation to the separable part of the Works, 
extend to the Works and the Temporary Works other than the separable part of the Works. 

25. Insurance of the Works 
Before commencing work under the Contract, the Contractor shall take out an insurance policy to 
cover his liabilities as set out in clause 24 against any loss of or damage resulting from any cause 
whatsoever to the Works, the Temporary Works and all materials and other things that are brought 
on to the site by or on behalf of the Contractor or any of his sub-contractors for the purpose of 
carrying out the work under the Contract or that are entrusted to him by the Principal for that 
purpose; and for the purpose of this clause the expression "materials and other things" shall be 
construed, but without restricting its generality of meaning, as including Constructional Plant 
(unless otherwise insured to the satisfaction of the Superintendent). 

The insurance cover may exclude: 

(a) the cost of making good fair wear and tear or gradual deterioration but not the loss or 
damage resulting therefrom; 

(b) the cost of making good faulty design, workmanship and materials but not the loss or 
damage resulting therefrom; 

(c) consequential loss of any kind, but not loss of or damage to the Works; 

(d) damages for delay in completing or for the failure to complete work; 

(e) loss or damage resulting from ionising radiations or contamination by radioactivity from any 
nuclear fuel or from any nuclear waste from the combustion of nuclear fuel resulting from any 
cause; 

(f) loss or damage resulting from the excepted risks (b) and (c) defined in sub-clause 24.2. 

(g) The insurance cover shall extend to the Contractor's liabilities and obligations as set out in 
sub-clause 24.3. 

Unless otherwise specified elsewhere in the Contract, and subject to such reductions as are 
appropriate having regard to the next succeeding paragraph, the insurance cover shall be for an 
amount not less than the contract sum to which shall be added a further sum not less than the total 
of the respective amounts stated in the Annexure hereto for the value of materials to be supplied 
by the Principal for the purpose of the work under the Contract and the assessments for insurance 
purposes of architects', engineers' and surveyors' fees and of costs of demolition and removal of 
debris relating to and necessarily incurred in the reinstatement of loss or damage to the Works. 

The insurance policy shall cover the Principal, the Contractor, the Superintendent and all sub-
contractors employed from time to time in relation to the Works for their respective rights, interests 

 

NPWC NT Edition Version 5.0.00 - Page 32 



Conditions of Contract 

and liabilities and unless otherwise specified elsewhere in the Contract, shall be effected with an 
insurer or insurers approved in writing by the Principal, which approvals shall not be unreasonably 
withheld.  The policy shall be maintained until the Contractor's liabilities and obligations 
respectively stated in sub-clause 24.3 cease. 

26. Property Damage and Public Risk 
Subject to the next succeeding paragraph of this clause, the Contractor shall indemnify and keep 
indemnified the Principal against all loss of or damage to the property of the Principal (other than 
the Works and the Temporary Works or a separable part of the Works but including existing 
property in or upon which the work under the Contract is being carried out) and from and against 
any claim, demand, action, suit or proceeding that may be made or brought by any person against 
the Principal, the Superintendent or the employees, professional consultants or agents of the 
Principal or any of them in respect of personal injury to or the death of any person whomsoever or 
loss of or damage to any property whatsoever arising out of or as a consequence of the 
construction or maintenance of the Works by the Contractor or his employees, agents or sub-
contractors and also from any costs and expense that may be incurred in connection with any such 
claim, demand, action, suit or proceeding. 

The Contractor shall not, under the last preceding paragraph of this clause, be rendered liable for 
or in respect of personal injury to or the death of any person or loss of or damage to property 
resulting from any breach by the Principal of any provision of the Contract or any negligent act or 
omission of the Principal, the Superintendent or the employees, professional consultants or agents 
of the Principal or for or in respect of any claims, demands, actions, suits or proceedings, costs 
and expenses whatsoever in respect thereof or in relation thereto. 

27. Limitation of Liability 
The Contractor’s liability to indemnify the Principal under this Contract is reduced proportionately to 
the extent that any negligent act or omission of the Principal contributed to the relevant liability, 
loss, claim, action or proceeding. 

If specified in the Annexure, the liability of the Contractor in respect of each single occurrence or a 
series of related occurrences arising from a single cause to the extent caused or contributed by the 
Contractor in connection with or directly arising out of this Contract be limited to the amount 
specified in the Annexure. 

Unless otherwise specified, any limit on the liability of the Contractor does not apply in relation to: 

(a) personal injury (including sickness and death); 

(b) an infringement of Intellectual Property rights;   

(c) a breach of any obligation of confidentiality, security requirement or privacy; or 

(d) liability which is or would have been included in an insurance policy, but for: 

(i) the inclusion of the limit on liability under this clause; or 

(ii) a failure by the Contractor to fulfil its insurance obligations under the Contract or the 
insurance policies or due to the insolvency of the insurer for the relevant insurance. 

28. Public Liability Insurance 
Before commencing work under the Contract, the Contractor shall take out, and shall maintain 
during the currency of the Contract, a Public Liability policy of insurance to cover its liabilities to 
third parties, including the liabilities as set out in the first paragraph of clause 25. 

The Policy shall: 
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(a) note the Principal for its respective rights and interests; 

(b) include a cross-liability clause in which the insurer accepts the term “insured” as applying to 
each of the persons covered by the insurance as if a separate policy of insurance had been 
issued to each of them; and 

(c) be for an amount of not less than the sum stated in the Annexure, for any one occurrence. 

The effecting of insurance shall not limit the liabilities or obligations of the Contractor under other 
provisions of the Contract. 

The Contractor shall ensure that all sub-contractors take out Public Liability Insurance that meets 
the requirements of this clause. 

The Public Liability Policy of Insurance shall include a cross-liability clause in which the insurer 
agrees to waive all rights of subrogation or action that he may have or acquire against all or any of 
the persons comprising the insured and for the purpose of which the insurer accepts the term 
"insured" as applying to each of the persons comprising the insured as if a separate policy of 
insurance had been issued to each of them (subject always to the overall sum insured not being 
increased thereby). 

The Public Liability Policy of insurance shall be for an amount not less than the sum stated in the 
Annexure hereto and, unless otherwise specified elsewhere in the Contract, shall be effected with 
an insurer or insurers approved in writing by the Principal and in terms approved in writing by the 
Principal, which approvals shall not be unreasonably withheld.  The policy shall be maintained 
during the currency of the Contract. 

29. Professional Indemnity Insurance 
If specified in the Annexure and before commencing work under the Contract the Contractor must 
take out a professional indemnity insurance policy to cover claims made against the insured of civil 
liability for breach of professional duty (whether owed in contract or otherwise) by the Contractor or 
its sub-contractors in carrying out the Works and the Contractor’s design obligations in the amount 
specified in the Annexure. 

30. Accident or Injury to Employees 
The Contractor shall indemnify and keep indemnified the Principal against liability for all loss or 
damage resulting from personal injury to or the death of (other than such injury or death resulting 
from any breach by the Principal of any of the provisions of the Contract or any negligent act or 
omission of the Principal, the Superintendent, or the employees, professional consultants or agents 
of the Principal) the Contractor or any sub-contractor or any employee or agent of the Contractor or 
of any sub-contractor occurring during the currency of the Contract and arising out of or in 
connection with the execution of the work under the Contract or the performance of the Contract 
and against all claims, demands, actions, suits or proceedings, costs and expenses whatsoever in 
respect thereof or in relation thereto, whether at Common Law or under any statute. 

31. Workers Compensation 
For the purpose of this clause “worker” shall have the definition it is given in the Workers 
Rehabilitation and Compensation Act 2009. 

Before commencing work under the Contract, the Contractor shall take out and shall maintain for 
the duration of the Contract appropriate Workers Compensation insurance cover for all workers 
employed by the Contractor.  This cover shall comply with the Workers Rehabilitation and 
Compensation Act 2009 of the Northern Territory and policies shall be purchased from Northern 
Territory approved insurers.  Details can be found at the following web address: 
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http://www.worksafe.nt.gov.au/ServiceProviders/Insurers/Pages/Find-an-Approved-Insurance-
Company.aspx  

The Contractor shall ensure that all sub-contractors who employ workers have Workers 
Compensation insurance cover in accordance with the Workers Rehabilitation and Compensation 
Act 2009. 

The Contractor shall ensure that all persons employed under labour hire agreements, whether by 
the Contractor or through a Labour Hire Firm, are appropriately covered by Workers Compensation 
insurance. 

Self-employed Contractors should ensure that they have adequate insurance coverage in place. 

The Contractor shall be responsible for ensuring that all sub-contractors have appropriate 
insurance policies, and, upon request, shall provide to the Principal copies of all insurance 
documents, including those of any sub-contractors (including self-employed Contractors and 
persons employed under Labour Hire Agreements). 

32. Inspection and Provisions of Insurance Policies 
Before commencing work under the Contract and whenever requested in writing at any time and 
from time to time thereafter so to do by the Principal, the Contractor shall produce evidence to the 
satisfaction and approval in writing of the Principal of the insurances effected and maintained by 
the Contractor and his sub-contractors for the purposes of clauses 25, 28, 29, and 31 or any of 
them. 

If, after being requested in writing by the Principal so to do, the Contractor fails to produce 
evidence of compliance with his insurance obligations under clauses 25, 28, 29, and 31 or any of 
them which is to the satisfaction and approval of the Principal, the Principal may effect and keep in 
force any such insurance and pay such premiums as may be necessary for that purpose and the 
amount so paid shall be a debt due from the Contractor to the Principal which may be deducted or 
recovered by the Principal pursuant to clause 65, or the Principal may refuse payment upon any 
certificate until evidence of compliance with his insurance obligations under clauses 25, 28, 29, 
and 31 or any of them is produced by the Contractor to the satisfaction and approval of the 
Principal. 

The Contractor shall ensure that each policy of insurance effected as required by clauses 25, 28, 
29, and 31 or any of them shall contain provisions acceptable to the Principal that will: 

(a) require the insurer, whenever the insurer gives to or serves upon the Contractor or a sub-
contractor a notice of cancellation or any other notice under or in relation to the policy, at the 
same time to inform the Principal in writing that the notice has been given to or served upon 
the Contractor or the sub-contractor; and 

(b) provide that a notice of claim given to the insurer by the Principal or the Contractor or a sub-
contractor shall be accepted by the insurer as a notice of claim given to the insurer by the 
Principal and the Contractor or by the Principal and the sub-contractor, as the case may 
require. 

The Contractor shall, as soon as practicable, inform the Principal in writing of the occurrence of an 
event that may give rise to a claim under a policy of insurance effected as required by clauses 25, 
28, 29, and 31 and shall ensure that the Principal is kept fully informed of subsequent action and 
developments concerning the claim.  The Contractor shall take such steps as are necessary or 
appropriate to ensure that a sub-contractor will, in respect to an event or claim of a like nature 
arising out of or relating to the operations or responsibilities of the sub-contractor, take in relation to 
the Principal the like action to that which the Contractor is required to take under this paragraph. 

The effecting of insurance as required by clauses 25, 28, 29, and 31 or any of them shall not in any 
way limit the liabilities or obligations of the Contractor under other provisions of the Contract. 
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33. Occupational Health and Safety Accreditation Scheme 

33.1 Definitions 
For the purposes of this clause: 

‘Construction Work’ means the construction and completion of the Works together with any other 
construction work to which the WHS Act or WHS Regulations apply which is carried out by the 
Contractor, sub-contractors or sub-subcontractors on the Work Site during the term of the 
Contract; 

‘Principal Contractor’ means a person who is appointed or taken to be the principal contractor for 
the Construction Work; 

(a) Where the Occupational Health and Safety Accreditation Scheme has been specified in the 
Annexure and to the extent that the Works are carried out in the Northern Territory, this 
clause applies to the Contractor as the entity that has, to any extent, control of the Work Site, 
or a means of access to or egress from the Work Site or plant or substances on the Work 
Site. 

(b) Without limiting or in any way affecting the Contractor's obligations under the Contract, on 
and from the date of acceptance of tender the Principal appoints and the Contractor accepts 
such appointment as the Principal Contractor for the Construction Work and the Contractor 
must: 

(i) strictly comply with the WHS Act and the WHS Regulations and do all things necessary 
and in a manner which ensures that both the Contractor and the Principal satisfy their 
obligations under the WHS Act and the WHS Regulations; 

(ii) accept that, as Principal Contractor, the Contractor is the person responsible for the 
control and management of the Construction Work at all times until the Construction 
Work is completed pursuant to the terms of the Contract; 

(iii) ensure that it satisfies its obligations under the WHS Act and WHS Regulations as they 
apply to other persons (e.g. employees of sub-contractors); 

(iv) immediately comply with directions on safety issued by any relevant authority or by the 
Principal under the Contract; 

(v) on and from the date of acceptance of tender, to the extent permitted by law, indemnify 
the Principal against any loss, expense, liability or damage suffered or incurred by the 
Principal which may arise as a result of any breach by the Contractor of the WHS Act, 
the WHS Regulations or of this clause; 

(vi) ensure that any sub-contract entered into for the Works or any part of the Works 
contains enforceable obligations requiring the sub-contractor to: 

A. comply with the Contractor's obligations in paragraphs, i), iii) and iv) as if the sub-
contractor were the Contractor (except that the sub-contractor will not be 
appointed or accept any appointment as the Principal Contractor for the 
Construction Work); 

B. acknowledge the appointment of the Contractor as the Principal Contractor and the 
person responsible for the control and management of the Construction Work at all 
times until the Construction Work has reached Practical Completion; 

C. not interfere with, disturb, impede or obstruct the carrying out by the Contractor of 
its obligations as Principal Contractor; 

D. cooperate and comply with any direction of the Contractor; and 
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E. ensure that any sub-subcontract entered into for the Works or any part of the 
Works contains enforceable obligations requiring the sub-subcontractor to comply 
with subparagraph iv) as if the sub-subcontractor were the Contractor. 

(c) Where there is any inconsistency or ambiguity between this clause and the WHS Act or the 
WHS Regulations, the WHS Act and the WHS Regulations will prevail. 

(d) The Contractor is authorised by this clause to exercise such of the Principal's authority as is 
necessary to enable the Contractor to discharge the responsibilities imposed on it under this 
clause and under the WHS Act and the WHS Regulations.  If the Contractor becomes aware 
that the authority is not sufficient for this purpose, the Contractor must immediately provide 
detailed written notice to the Superintendent. 

34. Work Health and Safety 
The Contractor shall ensure that his employees, agents or sub-contractors or their employees or 
agents comply with the requirements of the Work Health and Safety (National Uniform Legislation) 
Act 2011 (NT), the Dangerous Goods Act, Australian Standards and the requirements of Power 
and Water and NT Gas Pty Ltd in so far as they are applicable to the execution of the work under 
the Contract. 

The Contractor shall make itself aware of all potential hazards and of all safety requirements 
relating to the Works. 

34.1 Definitions 
For the purposes of this clause: 

'Construction Project' means any work carried out in connection with the construction, alteration, 
conversion, fitting-out, commissioning, renovation, repair, maintenance, refurbishment, demolition, 
decommissioning or dismantling of a structure where the cost of the work is $250 000 or more. 

'High Risk Construction Work' has the meaning given to it in the WHS Act; 

'Plant' means any machinery, equipment, appliance, container, implement, tool or any component 
thereof and anything connected or fitted thereto; 

'Principal Contractor' means a person authorised to have management and control of the site for 
the purposes of the Works and who is appointed by the Principal under clause 34.3as a principal 
contractor for the purposes of the WHS Act; 

'Safe Work Method Statement' has the meaning given to it in the WHS Act; 

'Structure' has the meaning given to it in the WHS Act; 

'Substance' means any natural or artificial substance, whether solid, liquid, gas or vapour; 

'WHS Management Plan' means a health and safety management plan or system in respect of 
workplace health and safety matters in connection with the Works. 

34.2 WHS Management Plan 
(a) This clause 34.2only applies where the Works comprise a Construction Project. 

(b) Prior to commencing any Works at the site the Contractor must prepare a WHS Management 
Plan and provide it to the Principal. 

(c) The Contractor must: 

(i) for the duration of the Contract, provide: 

• the Principal; and 
• each person who is to carry out construction work in connection with the Works, 
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any further information in relation to the WHS Management Plan that may be requested 
of the Contractor, including allowing those parties to inspect the WHS Management 
Plan at their request; 

(ii) maintain the WHS Management Plan throughout the course of the Contract; 

(iii) carry out the work under the Contract in accordance with the WHS Management Plan; 

(iv) review and, as necessary, revise the WHS Management Plan and provide any such 
revised plan to the Principal and to each person who is to carry out work in connection 
with the Works (including sub-contractors); and 

(v) keep a copy of the WHS Management Plan until the Works to which it relates have 
reached completion, or for at least two years after a notifiable incident occurs in 
connection with the Works, whichever is the latter. 

(d) The WHS Management Plan must address all those matters required to be covered in a 
WHS Management Plan as specified in the WHS Act. 

(e) The Contractor will not be relieved from compliance with any of its obligations under the 
Contract or from any of its liabilities whether under the Contract or otherwise according to law 
as a result of: 

(i) any direction by the Superintendent concerning the WHS Management Plan or the 
Contractor's compliance or non-compliance with the WHS Management Plan; 

(ii) any audit or other monitoring by the Principal or its nominee of the Contractor's 
compliance with the WHS Management Plan; or 

(iii) any failure by the Superintendent, or anyone else acting on behalf of the Principal, to 
detect any defect in or omission from the WHS Management Plan including where any 
such failure arises from any negligence on the part of the Superintendent or other 
person. 

34.3 Appointment of Contractor as Principal Contractor 
(a) This clause 34.3 only applies where the Works comprise a Construction Project. 

(b) On and from the date of acceptance of tender, the Principal appoints and the Contractor 
accepts such appointment as the Principal Contractor for the Works for the purposes of the 
WHS Act and the Contractor must: 

(i) discharge the duties imposed on a Principal Contractor by the WHS Act in respect of 
carrying out the work under the Contract; 

(ii) accept that, as Principal Contractor, the Contractor is the person responsible for the 
control and management of the site and the work under the Contract at all times until 
Practical Completion; 

(iii) ensure that any subcontract entered into contains enforceable obligations requiring the 
sub-contractor to comply with the WHS Act and cooperate and comply with any 
direction of the Contractor in relation to work health and safety matters. 

34.4 General Obligations 
The Contractor must: 

(a) carry out a risk assessment in relation to all work under the Contract; 

(b) carry out the work under the Contract safely and manage the risk of harm to persons or 
property; 
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(c) ensure that it complies with any statutory requirement that requires a person to be 
authorised, licensed, supervised or to have prescribed qualifications or experience or that 
requires a workplace, Plant, Substance or design, or work (or class of work) to be authorised 
or licensed;  

(d) put in place and maintain suitable emergency management procedures relevant to the work 
under the Contract and 

(e) if requested by the Superintendent, produce evidence of any approvals including any 
authorisations, licences, prescribed qualifications or experience, or any other information 
relevant to work health and safety (as the case may be) to the satisfaction of the 
Superintendent before the Contractor or any sub-contractor commences any work under the 
Contract; and 

(f) generally comply with the requirements of the WHS Act. 

34.5 High Risk Construction Work 
Where the work under the Contract comprises High Risk Construction Work, the Contractor will 
ensure that: 

(a) any person carrying out high risk construction work is licensed in accordance with the WHS 
Act; 

(b) before the work is carried out, a Safe Work Method Statement is prepared in respect to the 
High Risk Construction Work in accordance with the WHS Act, and that a copy of the Safe 
Work Method Statement is: 

(i) provided to the Superintendent before the High Risk Construction Work is carried out 
and at any other time requested by the Superintendent; and 

(ii) kept at the area of the site where the High Risk Construction Work is being or is to be 
carried out; 

(c) the High Risk Construction Work is carried out in accordance with the Safe Work Method 
Statement. 

34.6 Contractor’s Obligations to Inform 
The Contractor must keep the Superintendent fully informed of all health and safety matters 
relating to the work under the Contract and will provide the Superintendent with a copy of any 
incident notification provided to NT WorkSafe under the WHS Act at the same time or as soon as 
practicable after such notification is made to NT WorkSafe. 

34.7 Right of Principal to Monitor and Audit 
The Principal or its nominee may, at any time, monitor, inspect or audit the performance of the 
Contractor in relation to its compliance with the WHS Management Plan and this clause 34 
generally and the Contractor must allow the Principal or its nominee access to the site, the 
WHS Management Plan and any relevant documents or activities so as to enable such monitoring, 
inspection or audit to occur. 

34.8 Powers of Superintendent Regarding Work Health and Safety 
If the Superintendent considers that: 

(a) there is a risk of injury to people or damage to property arising from the work under the 
Contract; or  

(b) there is an unsafe or potentially unsafe practice or breach of the requirements of this clause 
33, 
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(c) then, in addition to any other rights the Principal has under the Contract, the Superintendent 
may:  

(d) direct the Contractor to change its manner of working; or  

(e) suspend the performance of the work under the Contract associated with the unsafe practice 
or breach, and not lift the suspension until the work area is made safe and the unsafe 
practice removed, or the breach rectified.  

All costs and delay and disruption caused by any action taken under this clause 34.8are the 
responsibility of the Contractor. 

34.9 Design, Manufacture and Installation Safety Matters 
Where the Contract requires the Contractor to design, install or manufacture all or part of the 
Works, (including management or supervision of a design, installation or manufacture component) 
the Contractor must ensure that it and its consultants and sub-contractors comply with the WHS 
Act and ensure that any Structure, Plant or Substance it designs, installs or manufactures (or 
manages the design, installation or manufacture of, as the case may be) is, so far as is reasonably 
practicable, designed, installed or manufactured without risk to the health and safety of persons 
who will use, occupy, construct, handle or carry out any activity at or in the vicinity of the Structure, 
Plant or Substance (as the case may be).  In particular, the Contractor will: 

(a) implement a risk management process to ensure that any hazards associated with the 
design, installation or manufacture are identified, assessed and, as far as reasonably 
practicable, eliminated or minimised; 

(b) consult, cooperate and coordinate with others who may contribute to the safe design, 
installation or manufacture of the Structure, Plant or Substance including the Principal, sub-
contractors and end users;  

(c) maintain appropriate records regarding the design process and the risk management 
process, including the results of any calculation, analysis, testing or examination, risk 
assessment and any conditions to ensure the Structure, Plant or Substance is safe, and 
provide such records to: 

(i) the Principal and each person who is provided with the design or Structure, Plant or 
Substance (as the case may be); and 

(ii) any other person who uses, occupies, constructs, handles or carries out any activity at 
or in the vicinity of the Structure, Plant or Substance (as the case may be) on request;  

(d) provide the Principal with any information it requests that is relevant to the design, installation 
or manufacture of any Plant, Structure or Substance; and 

(e) on completion of the design, installation or manufacture, provide a report to the Principal 
detailing the health and safety aspects of the design, Structure, Plant or Substance (as the 
case may be) which includes information about any identified or potential hazards, 
hazardous substances used in the design, installation or manufacture, access problems or 
any handling risks associated with the design, installation or manufacture.  Such report will 
be in a form approved by the Superintendent. 

34.10 Breach by Contractor 
(a) Where, in the reasonable opinion of the Principal or the Superintendent, the Contractor has: 

(i) where applicable, commenced the Works without having first complied with clause 
34.2; or 

(ii) committed a breach of any of its other obligations under clauses 33.2 to 33.9, the 
Principal may immediately terminate this Contract by written notice to the Contractor.  
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(b) The remedy provided in clause (a): 
(i) applies notwithstanding any other provision of the Contract; and  

(ii) is in addition to the other remedies under this Contract. 

34.11 Work in the Vicinity of Power and Water Assets 
Prior to commencing work in the vicinity of any sewerage system, high voltage cable or power line 
or other high voltage structure, the Contractor shall contact Power and Water and obtain and 
become cognisant with written guidelines or procedures setting out safe practices for working in or 
adjacent such hazardous areas. 

Whilst working in the vicinity of sewerage systems, high voltage cables or power lines or other high 
voltage structures the Contractor shall follow all directions and instructions issued by Power and 
Water. 

34.12 Work in the Vicinity of Natural Gas Pipelines 
In accordance with the Energy Pipelines Act, the Contractor shall obtain the written approval of the 
operator of the pipeline before commencing any of the following activities in the vicinity of high-
pressure natural gas pipelines: 

(a) Any activities within the pipeline right-of-way that involve construction of any kind including: 

(i) excavation for drains, pipelines or sewers; 

(ii) excavation for buried utilities or services; 

(iii) construction or maintenance of roads or tracks; 

(iv) boring of holes for fence posts or installation of power/telephone poles; 

(v) any survey or exploration work involving excavation, explosives or vibration. 

(b) Any nearby construction activities which are likely to affect the right-of-way, such as re-
routing surface water flows, construction of high voltage lines, or erection of large metal 
structures. 

(c) Any passage of heavy vehicles and equipment over the pipeline other than on public roads. 

Whilst working in the vicinity of natural gas pipelines the Contractor shall follow all directions and 
instructions issued by the operator of the pipeline. 

34.13 Asbestos 
Where the Contractor removes, repairs and/or renovates products containing asbestos, it must do 
so in accordance with the National Code of Practice for the Safe Removal of Asbestos, 2nd Edition 
[NOHSC:2002(2005)] and NT WorkSafe Information Bulletins published by the NT WorkSafe. 

In accordance with the Work Health and Safety (National Uniform Legislation) Act 2011 (NT), and 
(Regulations) the Contractor shall obtain necessary approvals before commencing any work on or 
with products that contain asbestos; evidence of approval shall be presented to the Superintendent 
before commencing work. 

If the Works include works involving asbestos (as as that term is defined in the Work Health and 
Safety (National Uniform Legislation) Act 2011 (NT) the Contractor must ensure that it, its 
employees and its sub-contractor comply with all requirements of the Work Health and Safety 
(National Uniform Legislation) Act 2011 (NT) applicable to works involving asbestos. 

34.14 Fire Precautions 
The Contractor shall take all necessary precautions to ensure that no fire hazard is created through 
the carrying out of the Works. 
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Where a fire alarm is activated due to actions of the Contractor or his sub-contractors, resulting in 
a call out of the Fire Service, the Contractor will be required to pay for the subsequent call out fee. 

34.15 Scaffolding and Excavation 
All scaffolding and excavation must conform to the Work Health and Safety (National Uniform 
Legislation) Act 2011 (NT).  The Contractor is to provide all ladders and scaffolding necessary to 
carry out the Works. 

34.16 Disabled Access 
Where there is likelihood that the Works may cause a danger or inconvenience to the disabled, the 
Contractor shall seek advice from the Department of Health, Office of Disability.   

The Contractor may be required to advertise in relevant newspapers or on community radio 
programs giving forewarning of the Works. 

35. Damage to Services 
The Contractor shall contact the officer-in-charge of the area, or his representative, before work 
commences and in company with the Superintendent check with them the location of all services. 

He shall immediately notify the Superintendent and the officer-in-charge of the area, in the event of 
damage to any water, gas, steam, compressed air, electric, drainage, sewerage, telephone, fire 
alarm, control cable or other services in the area. 

He shall render any assistance required in connection with any such incident, but otherwise work in 
that vicinity shall be stopped immediately and not recommenced until instructions are received 
from the Superintendent. 

Where the service is indicated on the drawing and/or in the Specification, or is evident on the site, 
or has been pointed out by the officer-in-charge of the area or by the Superintendent or by a 
representative of either, the Contractor shall be liable for the cost of any necessary repairs. 

Where the Contractor encounters any services, details of which are not given in the drawings 
and/or specification and which are not evident on the site or which have not been pointed out to 
him, and has carried out his operation with reasonable care, the cost of reinstatement, diversion or 
other associated work may be paid as an extra to the Contract. 

36. Protection against Dust, Debris, Water and the Like 
Where work is carried out in occupied or partially occupied premises, the Contractor shall arrange 
the execution of the work to minimise nuisance to the occupants.  The occupants are to be 
protected against dust, dirt, noise or other nuisance.  Installed equipment is to be protected against 
damage by dust, dirt, shock or other cause.  Appropriate measures are to be taken to afford such 
protection. 

All equipment, whether supplied under the Contract or existing at the site and surroundings, likely 
to be damaged or affected by ingress or deposit of foreign matter resulting from the Contractor’s 
operations or those of his sub-contractors or agents shall be properly protected by the Contractor.  
If necessary protected equipment shall be able to function. 

37. Strong Wind Precautions 
The Contractor shall ensure that unfinished work, equipment, sheds, hoardings, materials and any 
other movable items on the site, are protected, stored, or secured to the extent necessary to 
ensure that in strong wind conditions they will not be a danger to persons or property because of 
collapse, movement or any other cause. 
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38. Superintendent 
The work under the Contract shall be executed in accordance with the Contract and in accordance 
with any directions of the Superintendent pursuant to the provisions of the Contract. 

For the purposes of this clause the word "direction" includes any agreement, approval, 
authorisation, certificate, decision, demand, determination, direction, explanation, instruction, 
notice, notification, order, permission, rejection, request or requirement which the Superintendent 
may make, give or issue pursuant to the provisions of the Contract. 

Any direction which may be or is given to the Contractor by the Superintendent pursuant to the 
provisions of the Contract may, unless the Contract expressly provides otherwise, be given either 
orally or in writing.  When any such direction is in the first instance given orally the Superintendent 
shall as soon as practicable after it is so given confirm it in writing addressed to and issued or 
given to or served upon the Contractor. 

39. Superintendent's Representative 
The Superintendent may from time to time in writing appoint persons named by him as 
Superintendent's Representatives to exercise such of the powers, duties, discretions and 
authorities vested in him as he may think fit and shall give notice to the Contractor of the name and 
address of each person so appointed and the extent of the powers, duties, discretions and 
authorities exercisable by that person. 

The Superintendent shall not at any time appoint more than one person to exercise a particular 
power, duty, discretion or authority vested in him. 

A Superintendent's Representative may, from time to time in writing, appoint one or more persons 
to exercise a particular power, duty, discretion or authority, exercisable by him.  A Superintendent's 
Representative shall give notice to the Contractor in writing of the name of any person so 
appointed and particulars of the power, duty, discretion or authority to be exercised by such 
person. 

Upon receipt of any notice given to the Contractor by the Superintendent or the Superintendent's 
Representative pursuant to this clause, the Contractor shall recognise and accept each person so 
appointed as lawfully entitled to exercise for the purposes of the Contract the powers, duties, 
discretions and authorities referred to in the notice. 

An appointment under this clause does not prevent the exercise of a power, duty, discretion or 
authority by the Superintendent and the Superintendent may at any time revoke any such 
appointment by notice to the Contractor. 

Where the word "Superintendent" is used in this Contract, it shall, so far as concerns the powers, 
duties, discretions and authorities exercisable by the Superintendent's Representative by virtue of 
his appointment under this clause, be deemed to include a Superintendent's Representative. 

40. Contractor’s Representative 
The Contractor shall personally superintend the execution of the work under the Contract or have 
during the currency of the Contract a competent representative acceptable to the Principal present 
on the site at all times during which any activities relating to the execution of the work under the 
Contract are taking place and if required by the Superintendent at such other times and at such 
other places at or in which any activities relating to the execution of the work under the Contract 
are taking place. 

The Contractor’s Representative shall have sufficient command of the English language and of 
Australian construction and technical terminology to be able to read, converse and receive 
instructions in English. 
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The Contractor shall notify the Superintendent in writing of the name of his representative on the 
site and of the name of any other representative at any other place in which any activities relating 
to the execution of the work under the Contract are taking place, and of any subsequent changes.  
Any direction as defined in clause 38 shall: 

(a) if given to the representative on the site in respect of the execution of the work under the 
Contract on the site be deemed to be a direction issued or given to or served upon the 
Contractor in respect of the execution of the work under the Contract on the site; or 

(b) if given to the representative at any other place in respect to the execution of part of the work 
under the Contract in that place shall be deemed to be a direction issued or given to or 
served upon the Contractor in respect to the execution of that part of the work under the 
Contract at that place. 

Matters within the knowledge of a representative of the Contractor shall be deemed to be within the 
knowledge of the Contractor. 

In the absence from the site of the Contractor and his representative, the Superintendent may take 
such action as he considers necessary to prevent loss of or damage to the whole or any part of the 
work under the Contract or to any property or to prevent personal injury to any person.  The cost of 
any action so taken by the Superintendent shall, if the Superintendent determines that the action is 
of a kind that the Contractor would have been liable to take at his own expense if he or his 
representative had not been absent, be a debt due from the Contractor to the Principal which may 
be deducted or recovered by the Principal pursuant to clause 65. 

Any action taken by the Superintendent under this clause shall not relieve the Contractor of any of 
his liabilities or obligations under the Contract. 

41. Control of Contractor's Employees and Sub-Contractors 
The Contractor shall employ and ensure that his sub-contractors employ in connection with the 
work under the Contract only such persons as are careful, skilled and experienced in their 
respective trades and callings. 

The Superintendent may object to and direct the Contractor to remove or have removed from the 
site or from any activity connected with the work under the Contract within such time as the 
Superintendent directs any person employed by the Contractor or by any sub-contractor who, in 
the opinion of the Superintendent, misconducts himself or is incompetent or negligent in the 
performance of his duties; and the Contractor shall comply with such direction any such person 
shall not be employed on the site or on activities connected with the work under the Contract 
without the prior approval of the Superintendent. 

42. Site 

42.1 Possession of Site 
The Principal shall on or before the expiration of the time stated in the Annexure hereto give to the 
Contractor possession of sufficient of the site to enable him to commence work in accordance with 
sub-clause 53.1, and thereafter to execute the work under the Contract in accordance with the 
requirements of the Contract. 

Notwithstanding that the Superintendent has granted possession of site to the Contractor, it shall 
be the Contractor’s responsibility to obtain all permits necessary to commence work on the site.  

Should any delay take place in giving the Contractor such possession of the site the delay shall be 
deemed not to constitute a breach of contract but shall be a ground for an extension of the time for 
completion pursuant to sub-clause 53.4. 

Possession of the site shall confer on the Contractor a right only to such use and control as shall 
be necessary to enable him to execute the work under the Contract in accordance with the 
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Contract; but the Principal may at any time after reasonable notice take possession of any portion 
of the site for the purpose of carrying out any other work or for any purpose whatsoever.  The 
Contractor shall permit the execution of work by contractors, artists, tradesmen and other persons 
engaged by the Principal or the Superintendent whose names have been previously notified to the 
Contractor by the Superintendent and shall fully co-operate with the contractors, artists, tradesmen 
and other persons so engaged by the Principal or the Superintendent and with the Principal and 
shall carefully co-ordinate his own work with that being carried out or to be carried out by such 
contractors, artists, tradesmen and other persons or by the Principal. 

42.2 Extra Land Required by Contractor 
The Contractor shall procure for himself and at his own cost the occupation or use of or relevant 
rights over any land in addition to the site which he may deem requisite or necessary for the 
execution of the work under the Contract or for the purposes of the Contract and shall, as a 
condition precedent to the issue of the Final Certificate, if so required by the Superintendent, 
provide a properly executed release from all claims or demands (whether for damages or 
otherwise howsoever) from the owner or occupier of and from other persons having an interest in 
such land. 

42.3 Access to Work 
The Contractor shall at all reasonable times give to the Principal and to the Superintendent and to 
any other persons authorised in writing by the Principal or by the Superintendent access to the 
work under the Contract and shall provide every reasonable facility necessary for the supervision, 
examination and testing of any work or materials for the Contract at any place where any such 
work is being or is to be carried out or materials are being prepared. 

In addition to the requirements under sub-clause 19.5 the person nominated in the clause titled 
“Specific Site Conditions” in the Preliminary Clauses of the Request for Tender or his appointed 
representative, is authorised to enter the site for the purposes of administering the site rules for 
persons engaged for the purpose of undertaking Works within a specified site.  

42.4 Delivery of Materials to or Work on Site before Possession 
Until possession of the site is given in accordance with sub-clause 42.1, no materials shall be 
delivered to or work performed on the site by or on behalf of the Contractor unless approval is 
given by the Superintendent. 

42.5 Use of Site by Contractor 
The Contractor shall not without the prior written approval of the Principal or unless the Contract so 
provides, use the site or permit or suffer the site to be used for camping or any residential purpose. 

42.6 Finding of Minerals, Fossils and Relics 
Valuable minerals, fossils, articles or objects of antiquity or of anthropological or archaeological 
interest, treasure trove, coins and articles of value found on the site during the execution of the 
work under the Contract shall as between the parties be and remain the Property of the Principal 
and the Contractor, immediately upon the discovery thereof, shall take precautions to prevent the 
loss or removal of or damage to any such article or thing and notify the Superintendent of its 
discovery.  The extra costs, if any, incurred by the Contractor in taking such precautions which the 
Superintendent determines were reasonable shall be borne by the Principal. 

42.7 Custody of Keys – Power and Water Assets 
The Contractor will be provided with keys for the purposes of accessing Power and Water assets. 
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The Contractor must not label the keys with the name of the asset or make duplicate keys and 
shall take all care to prevent theft or loss of the keys. 

All keys issued to the Contractor shall be returned at the completion of the contract.  Failure to 
return keys within seven (7) days of the contract completion date will incur a fee of $100.00 per 
key. 

The cost of replacing lost or stolen keys shall be at the Contractor’s expense and if the 
Superintendent so determines shall include the cost of replacing or re-keying master locks. 

43. Setting Out of the Works 

43.1 Information to be Supplied to Contractor 
The Superintendent shall supply the information necessary to enable the Contractor to set out the 
Works and shall provide the Contractor with such survey marks as are specified in the Contract, or 
if not so specified, as the Superintendent determines to be necessary for setting out the Works. 

43.2 Contractor to Set Out the Works 
Subject to the last preceding sub-clause, the Contractor shall at his own expense set out the 
Works correctly in accordance with the Contract and shall provide all instruments and materials 
necessary for that purpose. 

43.3 Care of Survey Marks 
The Contractor shall preserve and maintain in their true positions all survey marks referred to in 
sub-clause 43.1. 

Should any survey mark be disturbed or obliterated, the Contractor shall immediately notify the 
Superintendent and shall, unless the Superintendent otherwise determines, rectify such 
disturbance or obliteration to the satisfaction of the Superintendent.  Unless the disturbance or 
obliteration has been caused by the Principal, his employees or agents, the cost of rectification 
shall be borne by the Contractor. 

43.4 Errors in Setting Out 
If at any time during the progress of the work under the Contract, any error is discovered in the 
position, level, dimensions or alignment of any part thereof, the Contractor shall immediately on his 
discovery of the error notify the Superintendent and shall, unless the Superintendent otherwise 
directs, rectify the error.  Unless the error has been caused by incorrect data issued by the 
Superintendent, the cost of rectification shall be borne by the Contractor. 

The Superintendent may check the setting out of the work under the Contract by the Contractor but 
the fact that the Superintendent may have carried out such checks shall not relieve the Contractor 
of any responsibility for the correct setting out of the work. 

43.5 Survey Mark 
The term "survey mark" used in this clause means a survey peg, bench mark, reference mark, 
signal, alignment, level mark or any other mark used or intended to be used for the purpose of 
setting out, checking or measuring the work under the Contract. 
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44. Materials, Labour and Constructional Plant 

44.1 Provision of Materials, Labour and Constructional Plant 
The Contractor shall, unless the Contract otherwise provides, supply at his own cost and expense 
everything necessary for the proper completion of the work under the Contract and the proper 
performance of his obligations under the Contract. 

44.2 Constructional Plant 
All Constructional Plant shall comply with the requirements in relation thereto of the relevant laws 
in operation in the State or Territory in which the work under the Contract is being carried out. 

44.3 Contractor not to Remove Materials or Designated Constructional 
Plant 
No Constructional Plant that is from time to time designated in writing by the Superintendent and 
no materials shall be removed from the site without the prior written approval of the 
Superintendent, which approval shall not be unreasonably withheld where they are no longer 
immediately required for the proper completion of the work under the Contract. 

44.4 Manufacture and Supply of Materials 
The Contractor shall give the Superintendent upon request full particulars of the mode and place of 
manufacture and source of supply and the performance capacities and such other information as 
the Superintendent considers necessary in respect of any of the material, machinery or other 
equipment to be used in connection with the Contract.  The Contractor shall before he arranges 
manufacture off site of any works or fabricated material to be used in connection with the Contract 
give the Superintendent reasonable written notice of his intention to do so. 

45. Materials and Work 

45.1 Quality of Materials and Work 
Materials used in the work under the Contract and standards of workmanship shall be in conformity 
with the provisions of the Contract.  In the absence of any such provision in the Contract in respect 
of any material or standard of workmanship that material or standard of workmanship, as the case 
may be, shall be of a kind which is suitable for its purpose and is consistent with the nature and 
character of the Works. 

Unless otherwise specified in the Contract, any materials to be incorporated in the Works shall be 
new and, where applicable, materials and workmanship shall be in accordance with the relevant 
standard of Standards Australia. 

45.2 Australian Standards Mark 
When any manufactured product, required by the Specification to comply with an Australian 
Standard, is offered as complying with that Standard by virtue of its being marked "Approved to 
Australian Standard" under a licensing scheme of Standards Australia, then either: 

(a) The product may be accepted by the Superintendent as meeting the requirements of the 
Australian Standard; or 

(b) The Superintendent, before accepting the product as complying with the Australian Standard, 
may require some or all of the tests set out in the Australian Standard to be done and passed 
and may require inspection of manufacture by his representative. 
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Such acceptance will not cancel any provision of the Specification that the product meets 
requirements other than those of the Australian Standard. 

Before acceptance under (a) above, the Superintendent may require from the Contractor written 
evidence that the product was manufactured during the currency of the relevant licence of 
Standards Australia. 

45.3 Proprietary Items 
A proprietary item shall be any item specified by naming one or more of the following: 
manufacturer, supplier, installer, trade name, brand name, catalogue or reference number and the 
like. 

The specification of a proprietary item shall not necessarily imply exclusive preference for the item 
so identified, but shall be deemed to indicate the required properties of the item, such as type, 
quality, appearance, finish, method of construction, performance and the like. 

A similar alternative item having the required properties may be offered for approval.  The 
Superintendent may in his absolute discretion approve or reject the alternative.  No claim shall 
arise from any rejection, nor unless otherwise agreed, shall adoption of an alternative be ground 
for any claim for variation to cost or time. 

When offering an alternative for approval, provide all available technical information and any other 
relevant information requested by the Superintendent.  If so requested obtain and submit reports 
on relevant tests by an independent testing authority. 

The offer should also state whether the use of the alternative will require alteration to any other 
part of the Works.  If the alternative is approved, the Contractor will be responsible for and carry 
out any such alteration without extra charge. 

45.4 Protection of Materials 
The Contractor at his own cost provide adequate storage and protection for all materials so as to 
preserve their quality and fitness for the Works. 

45.5 Materials or Work not Complying with the Contract 
The Superintendent may, at any time before the issue of the Final Certificate pursuant to sub-
clause 60.8, reject any material or work which is not in accordance with the Contract and may 
direct its replacement, correction or removal whether it has been the subject of a payment or not 
and such rejection or direction shall be made or given as soon as practicable after the discovery by 
the Superintendent of its non-compliance with the Contract.  If the Superintendent directs the 
Contractor to replace or correct any material or work, the Contractor shall commence the work of 
replacement or correction within seven (7) days after the receipt by him of the direction and shall 
complete the work promptly and to the satisfaction of the Superintendent.  If the Superintendent 
directs the Contractor to remove from the site any material which is not in accordance with the 
Contract, the Contractor shall do so promptly.  All such replacements, corrections and removals 
shall be at the Contractor's cost. 

If the Contractor fails to comply with the preceding paragraph of this sub-clause the Principal may 
have the work of replacement, correction or removal carried out by other persons and the cost 
incurred by the Principal in having the works so carried out shall be a debt due from the Contractor 
to the Principal which may be deducted or recovered by the Principal pursuant to clause 65. 

46. Connection of Services 
Unless otherwise specified the Contractor is responsible for connection of all water, drainage, 
sewerage, gas and electricity services and the Contractor shall apply for all relevant permits and 
pay all associated fees and/or charges which are levied by the appropriate Authority. 
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47. Joining Up 
Where the method of joining up of work is not otherwise specified, the joining of all old and new 
work and the cutting away in connection therewith shall be carried out in a manner approved by the 
Superintendent and made good in all trades to match existing adjacent work. 

48. Examination and Testing of Materials and Work 

48.1 Materials and Work to be Subject to Examination and Testing 
The Superintendent may at any time and from time to time direct that any materials or work to be 
used in or forming any part of the work under the Contract and specified in the direction shall be 
examined or tested or shall be examined and tested. 

Where a Superintendent gives any such direction the Contractor shall promptly prepare and make 
available for examination or testing or, as the case may be, examination and testing the materials 
or work specified in the said direction and shall give the Superintendent prompt notice that the 
same are so available. 

48.2 Covering up of Work 
Where the Contract provides or the Superintendent directs that any part of the work under the 
Contract shall not have further work placed thereon or shall not be covered up or put out of view 
without the prior approval of the Superintendent, that part of the work shall not have further work 
placed thereon or be covered up or put out of view without that approval. 

48.3 Opening Up for Examination and Testing 
The Superintendent may at any time and from time to time before the issue of the Final Certificate 
pursuant to sub-clause 60.8, direct the Contractor to open up or pull down for examination or 
testing or for examination and testing any part of the work under the Contract. 

The Contractor shall comply promptly with such a direction and, when the Superintendent has 
completed his examination or testing or his examination and testing, as the case may be, shall 
reconstruct and make good to the satisfaction of the Superintendent the part of the work so opened 
up or pulled down. 

If the part of the work referred to in the first paragraph of this sub-clause has been covered up or 
put out of view in contravention of a provision of the Contract or in contravention of a direction 
given by the Superintendent pursuant to sub-clause 48.2 or is found by the Superintendent not to 
be in accordance with the Contract, the whole of the cost of opening up, pulling down, 
reconstruction and making good shall be borne by the Contractor. 

If the part of the work referred to in the first paragraph of this sub-clause has not been covered up 
or put out of view in contravention of a provision of the Contract or in contravention of a direction 
given by the Superintendent pursuant to sub-clause 48.2 and it is found to be in accordance with 
the Contract, the whole of the cost of opening up, pulling down, reconstruction and making good 
shall be borne by the Principal. 

48.4 Testing 
Unless otherwise provided for in the Contract, testing shall be carried out by the Superintendent or 
by a testing authority approved by him.  Subject to the provisions of this clause, the costs of tests 
which are carried out by the Superintendent and the costs of tests that are not provided for in the 
Contract but are carried out by a testing authority employed by the Contractor at the direction of 
the Superintendent shall be borne by the Principal.  The cost of all other tests shall be borne by the 
Contractor. 
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48.5 Representation at Tests 
The Superintendent and the Contractor shall have the right to be present at or to have a 
representative present at all tests.  Each shall give the other reasonable notice of and facilitate the 
attendance of that other or his representative at tests which are carried out by or on behalf of the 
person giving the notice.  If any test is carried out other than in the presence of the Superintendent 
or his representative the Superintendent may reject the result of that test and may direct that the 
test be repeated.  The costs of such a repeat test shall be borne by the Contractor except where 
the rejection arises from the non-attendance of the Superintendent or his representative at a test in 
respect to which reasonable notice has been given to the Superintendent pursuant to this sub-
clause in which case the costs of the repeat test shall be borne by the Principal.  If a test is carried 
out by the Superintendent or his representative without reasonable notice having been given to the 
Contractor and the Superintendent orders that the test be repeated the costs of the repeat test 
shall be borne by the Principal. 

For the purposes of this sub-clause, the word "test" shall include the taking of samples and 
specimens and the preparation of materials and work for testing.  Where in pursuance of this sub-
clause the costs of a repeat test are to be borne by the Principal, such costs shall include the costs 
of packing and handling samples and specimens and transporting them to the place where they 
are to be tested. 

48.6 Cost and Preparation of Samples and Specimens 
Except as otherwise provided in sub-clause 48.5, the cost of taking samples and specimens and 
preparing materials and work for testing and the cost of packing, handling and transporting them to 
the place where they are to be tested shall, in respect of all tests specified by the Contract, be 
borne by the Contractor. 

48.7 Principal's Right to Use the Works before Testing 
If the Contractor fails to carry out within the time prescribed by the Contract, or where there is no 
time prescribed by the Contract within a reasonable time after a direction pursuant to sub-clause 
48.3 is given to or served upon him, any test including a test of the completed Works which is 
required to be carried out by him and which is a test the passing of which would under the Contract 
be followed by the issue of a Certificate of Practical Completion, the Principal may carry out the 
test and may take samples and specimens and prepare materials and work for testing or give the 
Contractor seven (7) days notice in writing of his intention to use the Works. 

Any amounts expended by the Principal in carrying out the test or taking samples and specimens 
or preparing materials and work for testing shall be a debt due from the Contractor to the Principal 
which may be deducted or recovered by the Principal pursuant to clause 65.  At the expiration of 
the period of notice referred to in this sub-clause the Principal may use the Works and, provided he 
uses the Works in a proper and normal manner, the Works shall remain at the Contractor's risk 
until the expiration of the Defects Liability Period or any Operational Maintenance Period, as the 
case may be, referred to in clause 55. 

48.8 Re-Testing of Work Failing under Test and Altered, Renewed or 
Replaced 
If under a test any part of the Works fails to fulfil the requirements of the Contract, tests on the 
remedial work of that part and tests on all other parts of the Works affected by the remedial work 
shall be repeated in accordance with the requirements of the Contract.  The costs of such repeat 
tests shall be borne by the Contractor. 

 

NPWC NT Edition Version 5.0.00 - Page 50 



Conditions of Contract 

49. Working Hours 
The customary working hours and ordinary working days shall be those for day workers as stated 
in the Building and Construction Industry (NT) Award, or other relevant awards and no work will be 
performed outside of customary working hours or on other than ordinary working days without the 
prior approval of the Superintendent. 

The working hours and working days of the Principal’s supervisory personnel shall be 8.00 am to 
4.30pm on Business Days.  The Contractor shall provide at least forty-eight (48) hours written prior 
notice to the Superintendent of the intention to work outside the working hours and working days of 
the Principal’s supervisory personnel. 

Notwithstanding the preceding paragraphs, the Contractor may carry out work outside the 
customary working hours or ordinary working days without the prior approval of the 
Superintendent, where it is necessary in the interests of safety of the Works or where the work is 
required to protect life or property.  In such circumstances the Contractor shall inform the 
Superintendent in writing of the circumstances as early as possible.  

50. Programming of the Works 

50.1 Construction Programme 
If the Contract neither includes nor requires the Contractor to supply a construction programme 
showing the dates by which or the times within which the various stages or parts of the work under 
the Contract are to be executed or completed, the Superintendent may direct the Contractor to 
supply to him such a construction programme.  The Contractor shall, within the time stated in the 
direction, supply to the Superintendent such a construction programme and the Contractor shall, 
subject to clause 52, adhere to that construction programme unless a deviation therefrom is 
directed by the Superintendent pursuant to sub-clause 50.2. 

Where the Contract neither includes nor requires the Contractor to supply a construction 
programme and the Superintendent has not directed the Contractor to supply to him such a 
construction programme the Contractor may, within a reasonable time after the date of acceptance 
of tender, supply a construction programme showing the dates by which or the times within which 
the various stages or parts of the work under the Contract are to be executed or completed.  If 
such a construction programme is supplied by the Contractor he shall, subject to clause 52, adhere 
to that construction programme unless a deviation therefrom is directed by the Superintendent 
pursuant to sub-clause 50.2. 

50.2 Deviation from Construction Programme 
The Superintendent may from time to time direct a deviation from a construction programme 
included in the Contract or supplied by the Contractor pursuant to a requirement of the Contract or 
a direction of the Superintendent under sub-clause 50.1 and, in any such event, the 
Superintendent may direct the Contractor to supply to him a further construction programme.  The 
Contractor shall, within the time stated in any such direction, supply such a further construction 
programme. 

Any such further construction programme shall have effect and be subject to the same conditions 
as if it were a construction programme included in the Contract or supplied by the Contractor 
pursuant to a requirement of the Contract or a direction of the Superintendent under sub-clause 
50.1. 

The supply of a construction programme or of a further construction programme under this clause 
shall not relieve the Contractor of any of his obligations under the Contract. 

 

NPWC NT Edition Version 5.0.00 - Page 51 



Conditions of Contract 

50.3 Order of Work 
If a construction programme has not been provided pursuant to any preceding provision of this 
clause the Superintendent shall have full power to direct in what order and at what time the various 
stages or parts of the work under the Contract shall be performed. 

50.4 Extra Costs 
The Contractor shall not be entitled to any extra cost resulting from: 

(a) a deviation from a construction programme directed by the Superintendent pursuant to sub-
clause 50.3; or 

(b) a direction given by the Superintendent pursuant to sub-clause 50.3 

unless the need for the deviation or the direction was due to an act, default or omission of the 
Principal or the Superintendent. 

51. Time and Performance Schedule 
If specified in the Annexure the Contractor shall execute the work under the Contract to Practical 
Completion of each separable part of the Works specified in the Annexure within the times 
nominated.  The times so nominated shall commence on and from the date of acceptance of 
tender. 

Liquidated Damages for delays and the Defects Liability period/s shall be as indicated in the 
Annexure. 

52. Progress and Suspension of the Works 

52.1 Rate of Progress 
The Contractor shall proceed with the work under the Contract at a rate of progress and in a 
manner satisfactory to the Superintendent. 

52.2 Suspension by Superintendent 
Where the suspension of the whole or any part of the work under the Contract becomes 
necessary: 

(a) because of an act, default or omission of : 

(i) the Principal or an employee or professional consultant or agent of the Principal; or 

(ii) the Contractor or an employee or agent of the Contractor; or 

(iii) a sub-contractor or an employee or agent of that sub-contractor; or 

(b) for the protection or safety of: 

(i) the employees or agents of the Contractor or of a sub-contractor or the employees, 
professional consultants or agents of the Principal or any other person concerned in 
the performance of the whole or any part of the work under the Contract; or 

(ii) the executed work or any part of the executed work; or 

(iii) the public or any property; 

the Superintendent shall order the Contractor to suspend the progress of the whole or any part of 
the work under the Contract specified in the order for such time or times as the Superintendent 
may think fit. 
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52.3 Suspension by Contractor 
Should the Contractor wish to suspend the progress of the whole or any part of the work under the 
Contract he shall in writing notify the Superintendent and explain the reasons for the suspension.  
The Superintendent shall thereupon, if he thinks it necessary or reasonable so to do, grant 
permission for a suspension of the whole or any part of the work under the Contract for such time 
or times as he may think fit. 

52.4 Recommencement of Work 
The Superintendent shall, when the reason for any suspension no longer exists, direct the 
Contractor to recommence work on the whole or on the relevant part of the work under the 
Contract and the Contractor shall comply with the direction promptly. 

52.5 Cost of Suspension 
The extra cost, if any, of completing the Works incurred by the Contractor by reason of any 
suspension under sub-clause 52.2 or sub-clause 52.3 shall be borne and paid for by the Contractor 
provided however that if the suspension is due to an act, default or omission of the Principal or an 
employee, professional consultant or agent of the Principal the Contractor shall be entitled to 
payment of the amount of any extra cost of completing the Works incurred by him that is 
attributable to such an act, default or omission. 

52.6 Effect of Suspension 
The suspension of the progress of the whole or any part of the work under the Contract under this 
clause shall not affect the obligation of the Contractor to execute the work under the Contract to 
Practical Completion of the Works or a separable part of the Works within the period or by the date 
stated in the Annexure hereto with reference to sub-clause 52.2 or within any extended time 
allowed by the Superintendent pursuant to sub-clause 52.4. 

53. Times for Commencement and Completion 

53.1 Time for Commencement of Work on the Site 
Subject to clause 42 and save as otherwise provided in the Contract, the Contractor shall 
commence work on the site within fourteen (14) days after the Principal has given to the Contractor 
possession of sufficient of the site for the commencement of such work by him, or within such 
further time as may be approved by the Superintendent, and thereafter the Contractor shall 
execute the work under the Contract in accordance with the Contract. 

The Contractor shall before commencing work on the site give the Superintendent notice in writing 
of the commencement of not less than seven (7) days or of such lesser period as may be 
acceptable to the Superintendent. 

53.2 Time for Completion of the Works 
The Contractor shall execute the work under the Contract to Practical Completion of the Works 
within the period or by the date stated in the Annexure hereto or within any extended time granted 
or allowed by the Superintendent pursuant to sub-clause 53.4. 

Where the Contract specifies that a separable part of the Works shall be executed to Practical 
Completion within a period or by a date different from the period or date fixed by the Contract for 
the Practical Completion of the Works the Contractor shall execute that separable part of the 
Works to Practical Completion within the period or by the date so specified in the Annexure or 
within any extended time granted or allowed by the Superintendent in relation thereto pursuant to 
sub-clause 53.4. 
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Upon the Date of Practical Completion of the Works or a separable part of the Works the 
Contractor shall deliver up the Works or that separable part of the Works to the Principal. 

53.3 Use of Partly Completed Works 
The Principal shall have the right to use or occupy any part of the Works that the Superintendent 
certifies to be usable notwithstanding that that part of the Works or some other part of the Works 
has not been completed.  The use or occupation in a proper and normal manner of any part of the 
Works by the Principal under this sub-clause shall not limit or affect the Contractor's rights and 
obligations under the Contract. 

53.4 Extension of Time for Completion 
Where the Contractor is delayed in the execution of the Works by any cause arising out of any 
breach of the provisions of the Contract or out of any other act or omission on the part of the 
Principal, the Superintendent or the employees, professional consultants or agents of the Principal 
or by any other cause (except a cause arising out of any breach of the provisions of the Contract or 
any other act or omission on his own part or on the part of his employees, agents or sub-
contractors or their employees or agents) which he considers to be such as to justify an extension 
of the time fixed by the Contract for Practical Completion of the Works, the Contractor shall, if he 
desires to claim an extension of time for Practical Completion of the Works, give to the 
Superintendent not later than twenty eight (28) days after the cause of delay arose notice in writing 
of his claim for an extension of time for Practical Completion of the Works, together with a 
statement of the facts on which he bases his claim. 

If the Superintendent determines that the cause of the delay is such as to justify an extension of 
time for Practical Completion of the Works, the Superintendent shall grant the Contractor such 
extension of time for Practical Completion of the Works as the Superintendent thinks fit and shall, 
as soon as practicable after he has granted that extension of time, notify the Contractor thereof. 

If the Superintendent determines that the cause of the delay is not such as to justify an extension 
of time for Practical Completion of the Works, the Superintendent shall, as soon as practicable 
thereafter notify the Contractor of that determination. 

Notwithstanding that the Contractor has not given notice of a claim for an extension of time for 
Practical Completion of the Works pursuant to this sub-clause, the Superintendent may, at any 
time and from time to time and for any reason he thinks sufficient, by notice addressed to the 
Contractor extend the time for Practical Completion of the Works by nominating a date specified in 
the notice as the date for Practical Completion of the Works and the date so specified in the notice 
shall, for the purpose of the Contract, be deemed to be the date for Practical Completion of the 
Works. 

Where the Contract specifies that a separable part of the Works shall be executed to Practical 
Completion within a period or by a date different from the period or date provided for Practical 
Completion of the Works the provisions of this sub-clause shall apply to and with respect to the 
extension of time for Practical Completion of that separable part of the Works; and for that purpose 
references in this sub-clause to the Works shall be read as references to that separable part of the 
Works. 

Any extension or extensions of time granted or allowed by the Superintendent pursuant to this sub-
clause may be granted or allowed at any time before the issue of the Final Certificate. 

No claim for extra costs incurred by the Contractor by reason of or as a result of or arising from the 
exercise by the Superintendent of the power to grant or allow any extension of time under this sub-
clause shall be entertained by the Principal unless the need for the extension of time was due to 
any breach of the provisions of the Contract by or any other act or omission on the part of the 
Principal, the Superintendent or the employees, professional consultants or agents of the Principal. 
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53.5 Liquidated Damages for Delay in Completion 
If the Contractor fails to reach Practical Completion of the Works or of a separable part of the 
Works, as the case may be, within the relevant time referred to in sub-clause 53.2 or within any 
extended time granted or allowed pursuant to sub-clause 53.4, the Contractor shall be liable to the 
Principal, by way of pre-estimated and liquidated damages and not as a penalty, for the amount or 
amounts stated or referred to in the Annexure hereto for every week and a proportionate part of 
that amount or of those amounts for every part of a week that shall elapse after that time or the 
extended time until the whole of the Works of the separable part of the Works, as the case may be, 
has been executed to Practical Completion or taking over or cancellation under sub-clause 63.1 
occurs, whichever is the sooner and that amount or those amounts shall be respectively a debt or 
debts due from the Contractor to the Principal which may be deducted or recovered by the 
Principal pursuant to clause 65. 

Where the Principal has used or occupied any part of the Works pursuant to sub-clause 53.3, the 
amount of pre-estimated and liquidated damages for which the Contractor is liable to the Principal 
by virtue of this sub-clause may be reduced to an amount determined by the Superintendent and 
notified by him to the Contractor. 

54. Cleaning Up by Contractor 
The Contractor shall keep the work under the Contract clean and tidy as it proceeds, and regularly 
remove from the site rubbish and surplus material arising from the execution of the work under the 
Contract including any work performed during the Defects Liability Period for the Works or during 
any Operational Maintenance Period for the Works specified in the Contract.  Within fourteen (14) 
days after the Date of Practical Completion of the Works, including tests on completion, the 
Contractor shall remove all buildings, workshops, Temporary Works, Constructional Plant and 
equipment which he may have constructed or brought on the site for carrying out the work under 
the Contract except such as are required by the Contractor for the purpose of performing work 
during the Defects Liability Period for the Works or during any Operational Maintenance Period for 
the Works specified in the Contract, and which with the approval of the Superintendent remain on 
the site.  All buildings, workshops, Temporary Works, Constructional Plant and equipment required 
by the Contractor for the purpose of performing work during the Defects Liability Period for the 
Works or during any Operational Maintenance Period for the Works specified in the Contract shall 
be removed by the Contractor on completion of that work and he shall ensure that, within fourteen 
(14) days after the completion of that work, the site is left clean and tidy and free of rubbish and 
surplus material. 

If the Contractor fails to comply with any obligation imposed on him by this clause the Principal 
may, after giving notice in writing to the Contractor, have the work of cleaning and tidying up 
carried out by other persons and the cost incurred by the Principal in having the work so carried 
out shall be a debt due from the Contractor to the Principal which may be deducted or recovered 
by the Principal pursuant to clause 65. 

55. Defects Liability 

55.1 Times of Commencement and Periods 
If a Certificate of Practical Completion is issued for the Works and no Certificate of Practical 
Completion has been issued for any separable part of the Works, the Defects Liability Period for 
the Works shall commence on the Date of Practical Completion of the Works and shall end on the 
day on which the Defects Liability Period for the Works set forth in the Annexure hereto expires. 

If a Certificate of Practical Completion is issued for a separable part of the Works, the Defects 
Liability Period for that separable part of the Works shall commence on the Date of Practical 
Completion of that separable part of the Works and shall end on the day on which the Defects 
Liability Period for that separable part of the Works specified in the Annexure hereto expires. 
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If a Certificate of Practical Completion is issued for the Works and a Certificate of Practical 
Completion has been issued for a separable part of the Works, the Defects Liability Period for the 
Works shall extend to those parts of the Works other than that separable part of the Works referred 
to in the last preceding paragraph. 

If, pursuant to sub-clause 53.3, the Principal has used or occupied a part of the Works, the Defects 
Liability Period for that part of the Works shall commence on the day on which the Principal 
commenced to use or occupy that part of the Works. 

55.2 Contractor's Responsibility 
Any minor omissions and minor defects of the kind referred to in the definition of Practical 
Completion in clause 2 which existed at the commencement of a Defects Liability Period shall be 
rectified by the Contractor as soon as possible. 

Any omissions and defects referred to in the preceding paragraph of this sub-clause that are not 
rectified by the Contractor and any other defects which become apparent during a Defects Liability 
Period under normal use of the Works or of a separable part of the Works and which are due to 
any cause, including design, workmanship or materials for which the Contractor is responsible 
shall be rectified by the Contractor when directed to do so by the Superintendent who, in that 
direction, shall state the minor omissions or minor defects or in what respect the Works or the 
separable part of the Works are otherwise defective and the date by which rectification shall be 
completed, but no such direction shall be given by the Superintendent later than fourteen (14) days 
after the expiration of that Defects Liability Period. 

If any omission or defect is not rectified within the time stipulated in the direction given by the 
Superintendent the Principal may rectify the omission or defect at the Contractor's expense but 
without prejudice to any other rights that the Principal may have against the Contractor in respect 
of that omission or defect and the cost incurred by the Principal in so rectifying the omission or 
defect shall be a debt due from the Contractor to the Principal which may be deducted or 
recovered by the Principal pursuant to clause 65. 

Notwithstanding the provisions of this sub-clause, the Contractor shall not be responsible for the 
effects of fair wear and tear during a Defects Liability Period. 

55.3 Remedial Work by Contractor 
If it becomes necessary for the Contractor under sub-clause 55.2 to execute any remedial work the 
provisions of the Contract relating to the Works shall apply to the remedial work as if it were the 
Works and the Defects Liability Period for such remedial work shall be the Defects Liability Period 
that applies, by virtue of sub-clause 55.1, to the Works or, as the case may be, to the separable 
part of the Works on which the remedial work was executed and shall commence on the day on 
which the remedial work is completed, but the Superintendent may approve, in respect of any 
remedial work, a shorter Defects Liability Period. 

55.4 Tests on Remedial Work 
If any remedial work is of such a character as may affect the efficiency of the Works the 
Superintendent may, within one month after completion of that remedial work, notify the Contractor 
that further tests are to be made in accordance with clause 47.  The costs of such further tests 
shall be borne by the Contractor. 

55.5 Contractor's Rights of Entry and Test 
Until the Final Certificate is issued in accordance with sub-clause 60.8 the Contractor and each of 
his duly authorised representatives whose names have been previously communicated in writing to 
the Superintendent shall for the purposes of carrying out any remedial work or making any tests or 
inspecting the working records of the Works and taking notes therefrom and subject to the 
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approval and requirements of the Superintendent have the right of entry in so far as it may be 
necessary for all or any of those purposes at his own risk and cost and at all reasonable times to 
the Works. 

Any action taken by the Contractor for any of the purposes expressed in this sub-clause shall not 
disrupt or inconvenience the normal activities of the occupants of the Works. 

55.6 Use of the Works by Principal 
Subject to sub-clauses 55.5 and 63.3 and to any restrictions on the use of the Works that the 
Superintendent may determine to be necessary for the execution of remedial work by the 
Contractor, the Principal and any person or persons authorised by the Principal in that behalf shall 
have the full, free and unrestricted use of the Works without interference on the part of the 
Contractor during a Defects Liability Period or during any Operational Maintenance Period 
specified in the Contract and such use of the Works by the Principal and any person or persons so 
authorised by him shall not relieve the Contractor from any liability or obligation under the Contract. 

56. Warranties 
The Contractor shall obtain warranties as specified in the Contract and shall ensure that the 
Principal will have the benefit of the warranties.  The Contractor shall ensure that the Principal will 
have the benefit of any warranties specified in the Contract that are obtained by the sub-
contractors of the Contractor. 

57. Urgent Repairs 
If, at any time during the currency of the Contract, the Superintendent determines that any 
remedial, protective, repair or other like work is urgently necessary to prevent loss of or damage to 
the work under the Contract or to any property or to prevent personal injury to or the death of any 
person the Superintendent shall, as soon as practicable thereafter, notify the Contractor of that 
determination and the Contractor shall carry out the work immediately on receipt of that notice and 
if the Contractor is unable or unwilling at once to do the work the Principal may, by his own or other 
workmen, do such work as the Superintendent may determine to be necessary.  If the work so 
done by the Principal is work which the Superintendent determines to be work that the Contractor 
was liable to do at his own expense under the Contract all costs and charges properly incurred by 
the Principal in doing the work shall be a debt due from the Contractor to the Principal which may 
be deducted or recovered by the Principal pursuant to clause 65. 

58. Variations 

58.1 Variations to the Work 
If, at any time during the progress of the work under the Contract, the Superintendent determines 
that the form, quality or quantity of the work under the Contract should be varied, the 
Superintendent may order the Contractor to do all or any one or more of the following things - 

(a) increase, decrease or omit any part of the work under the Contract; 

(b) change the character or quality of any material or work; 

(c) change the levels, lines, positions or dimensions of any part of the work under the Contract; 

(d) execute additional work. 

No variation shall be made by the Contractor without an order by the Superintendent. 

No variation shall invalidate the Contract, but the value of the variation shall be taken into account 
in determining the final contract sum.  Each variation shall be valued in accordance with sub-
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clause 58.2 and, unless otherwise directed by the Superintendent, such valuation shall be 
determined before the work to which the variation relates is commenced. 

58.2 Valuation of Variations 
A variation shall be valued in accordance with the rates included in the Priced Bill of Quantities, 
Schedule of Rates or in any other schedule of prices with the provision that a percentage addition 
of six per cent (6%) will be applied to the net value of the variation, whether the variation is for the 
addition or omission of works, if and in so far as the Superintendent determines that those rates 
are applicable to the variation. 

Where the Superintendent determines that the rates included in the Priced Bill of Quantities or 
Schedule of Rates or in a schedule of prices do not apply to a variation, the rate or price payable 
for the variation shall be determined by agreement between the Contractor and the 
Superintendent, but if the Contractor and the Superintendent fail to agree on the rate or price the 
Superintendent shall determine such rate or price as he considers reasonable or he may direct that 
the variation shall be carried out as Daywork. 

58.3 Daywork 
If the Superintendent directs that any work be carried out as Daywork, the Contractor shall record 
each day in a manner to be approved by the Superintendent the particulars of all resources used 
by the Contractor for the execution of the Daywork.  At intervals of one month or at such shorter 
intervals as the Superintendent directs the Contractor shall furnish to the Superintendent his claim 
for payment in writing, together with these records and all time sheets, wages sheets, invoices, 
receipts and other vouchers that are necessary to support his claim.  The Superintendent shall 
determine the amount to be paid to the Contractor in respect of each claim and in making his 
determination shall have regard to the following - 

(a) the amount of wages and allowances paid or payable by the Contractor at the rates obtaining 
on the site at the time as established by the Contractor to the satisfaction of the 
Superintendent or at such other rates as may be approved by the Superintendent; 

(b) the amount paid or payable by the Contractor in accordance with any statute or award 
applicable to day labour additional to the wages paid or payable under paragraph (a); 

(c) the amount of hire charges in respect of Constructional Plant approved by the 
Superintendent for use on the work in accordance with such hiring rates and conditions as 
may be agreed upon between the Superintendent and the Contractor or, in the absence of 
such an agreement, in accordance with such rates and conditions as may be determined by 
the Superintendent; 

(d) the amounts paid for services, sub-contracts and professional fees; 

(e) the actual cost to the Contractor at the site of all materials supplied and required for the work; 

(f) a charge agreed upon between the Superintendent and the Contractor to cover overheads, 
administrative costs, site supervision, establishment costs, attendance and profit, or, in the 
absence of such an agreement, a charge determined by the Superintendent. 

The amounts payable for Daywork shall not be subject to adjustment for rise and fall in costs 
notwithstanding that the Contract may provide for adjustment for rise and fall in costs. 

59. Responsibility for and Notice of Measurement 
The measurement of work as required for the purposes of the Contract shall be the responsibility of 
the Superintendent.  The Superintendent shall give reasonable notice to the Contractor of his 
intention to measure work and the Contractor shall, if so directed by the Superintendent, be 
represented at and assist in the taking of measurements.  If the Contractor is not represented at 
the time appointed by such notice for the taking of measurements the Superintendent may proceed 
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in his absence and the measurements taken by the Superintendent shall be binding on the 
Contractor. 

A record of the measurements shall be kept by the Superintendent and shall, on request by the 
Contractor, be made available to him. 

60. Certificates and Payments 

60.1 Progress Certificates and Progress Payments 
The Contractor shall submit to the Superintendent a Tax Invoice every month showing the value of 
the work carried out in performance of the Contract and incorporated in the Works. 

The Contractor’s Tax Invoice shall include details of any Adjustments under clause 58 and an 
explanation as to how such Adjustments were calculated.  The Contractor shall provide any further 
details in regards to the Works or any claim for payment upon request by the Superintendent. 

The Principal may issue a progress certificate and make payments within thirty (30) days of receipt 
of claims that are not disputed. 

The amount of the progress payment will be the total gross value shown in the progress certificate 
less: 

(a) any retention moneys as provided in the Annexure hereto;  

(b) any progress payment already made in respect of work covered by that progress certificate;  

(c) any other amount that the Principal may be entitled to deduct from the moneys due under 
that progress certificate; and 

(d) any debt or monies due from the Contractor to the Principal under or by virtue of any 
provision of this Contract. 

The payment of moneys under a progress certificate shall not be taken as evidence against or as 
an admission by the Principal that any work or item of work specified in any progress certificate 
has been constructed or executed or of the value thereof or of any work having been constructed 
or executed in accordance with the Contract, but shall be taken to be payment on account only. 

Failure by the Principal to pay the amount by the due date: 

(a) will not be grounds to vitiate or avoid the contract; and 

(b) will entitle the Contractor to make a claim for interest penalties on the late payment. 
Interest penalties must be claimed within ninety (90) days of the date the late payment was made 
by the Principal and the claim must be in the form of a Tax Invoice.  Interest penalties are to be 
calculated daily, for the period after the due date until the date payment is made by the Principal, at 
the ninety (90) day bank bill swap rate published on 1 June each year by the Australian Financial 
Markets Association.  Where interest penalty period spans 1 June in any year, the rate shall be the 
rate published in the year the original invoice was issued. 

The Principal will not be liable for interest penalties on any payments in respect of interest 
penalties. 

60.2 Payment for Materials, Plant and Equipment 
Payment in advance for the provision by the Contractor of materials, plant and equipment for 
incorporation in the Works may be made by the Principal and in accordance with this Clause in 
respect of any item approved from time to time by the Superintendent. 

Payment in advance equal to the value (as determined by the Superintendent) of the materials, 
plant and equipment provided by the Contractor for incorporation into the Works will be made by 
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the Principal upon application in writing to the Superintendent by the Contractor and subject to the 
following conditions: 

(a) the Superintendent is satisfied that the material, plant or equipment has not been 
prematurely delivered to the site of the Works or place of storage and has been stored and 
protected in a location and manner that is appropriate and adequate having regard to its 
nature. 

(b) the Contractor has lodged with the Principal security by way of an undertaking in a form 
approved by the Principal, and given by a bank approved by the Principal under which the 
bank undertakes to be responsible to pay the Principal on demand a sum equal to the 
amount of any advance payments that from time to time have been made by the Principal 
and have not been taken into account in the making of progress payments. 

(c) the amount of the payments in advance that has been made by the Principal and have not 
been taken into account in the making of progress payments shall not at any time exceed a 
sum equal to security lodged with the Principal under this Clause. 

A payment in advance made as aforesaid shall be accepted as having been made at the express 
request of the Contractor and the making of the payment shall not: 

(a) import the implication that the materials, plant or equipment in respect of which the advance 
is made is satisfactory and will subsequently be accepted by the Superintendent as being in 
accordance with the Contract when built, fixed or installed into the Works; 

(b) prejudice the right of the Superintendent to reject or direct the removal of any material, plant 
or equipment, whether fixed or not, that is not in accordance with the Contract. 

60.3 Certificates of Practical Completion 
When the Superintendent is satisfied that Practical Completion of the Works or of a separable part 
of the Works has been reached he shall issue to the Contractor a Certificate of Practical 
Completion for the Works or for that separable part of the Works which shall state the date of 
practical completion of the Works or of that separable part of the Works, which date shall, for the 
purposes of the Contract, be known as the Date of Practical Completion of the Works or of that 
separable part of the Works. 

60.4 Payment on Certificate of Practical Completion 
Subject to clause 65, where the Contractor has supplied to the Superintendent all the information 
required to be supplied by him under the Contract in relation to the Works or in relation to a 
separable part of the Works, as the case may require, the Principal shall without undue delay after 
the issue of the Certificate of Practical Completion for the Works or for that separable part of the 
Works, as the case may be, pay to the Contractor by way of a progress payment all moneys then 
payable in terms of the Contract for the Works or for that separable part of the Works. 

Notwithstanding the preceding paragraph of this sub-clause, if at the time when the Superintendent 
issues a Certificate of Practical Completion for the Works or for a separable part of the Works there 
are in relation to the Works or that separable part of the Works minor omissions or minor defects of 
the kind referred to in the definition of Practical Completion in clause 2 the Principal may withhold 
from the moneys payable to the Contractor pursuant to that Certificate of Practical Completion 
such amount as the Superintendent determines is the cost of rectifying those omissions or defects.  
As and when an omission or defect is rectified by the Contractor the Superintendent shall issue a 
progress certificate in respect of the omission or defect. 
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60.5 Correction of Certificates 
The Superintendent may, by any certificate, correct any error which has been discovered in any 
previous certificate, or may modify any previous certificate, other than a Certificate of Practical 
Completion or the Final Certificate, which has been issued by him. 

60.6 Effect of Certificates 
The issue of a progress certificate or a Certificate of Practical Completion issued pursuant to this 
clause shall not constitute approval of any work or other matter in respect of which it is issued nor 
shall it be taken as an admission of the due performance of the Contract or any part thereof or of 
the accuracy of any claim or demand made by the Contractor or of additional or varied work having 
been ordered by the Superintendent, nor shall any such certificate negate or prejudice any of the 
rights, powers and remedies of the Principal or the Superintendent. 

The issue of the Final Certificate issued pursuant to sub-clause 60.8 shall constitute conclusive 
evidence that all work under the Contract has been finally and satisfactorily executed by the 
Contractor except in so far as it is determined in accordance with clause 64 or is proved in any 
proceedings in a court of competent jurisdiction that the said Final Certificate is, in any particular, 
erroneous by reason of -  

(a) fraud, dishonesty or deliberate concealment, on the part of the Contractor or any of his sub-
contractors or of any of the employees or agents of the Contractor or of any of his sub-
contractors, relating to the Works or any part thereof or to any matter dealt with in the said 
Final Certificate; or 

(b) any defect, including any omission, in the Works or any part thereof which reasonable 
inspection at the time of the issue of the said Final Certificate would not have disclosed; or 

(c) any accidental or erroneous inclusion or exclusion of any work, materials, goods or figure in 
any computation, or any arithmetical error in any computation. 

60.7 Final Statement by Contractor 
The Superintendent may, before the issue of the Final Certificate pursuant to sub-clause 60.8, 
direct the Contractor to furnish to the Superintendent a final statement of all the Contractor's claims 
against the Principal whether under the Contract or otherwise and no claim which is not included in 
that final statement shall thereafter be made by the Contractor against the Principal on any account 
whatsoever in relation to the performance and execution of the work under the Contract.  The final 
statement shall be endorsed "Final Statement" by the Contractor. 

If the Contractor fails to furnish to the Superintendent the final statement within twenty-eight days 
after he has been directed so to do by the Superintendent, the Superintendent shall assess the 
value of the Works and subject to sub-clause 60.8, shall issue the Final Certificate and no claim 
shall thereafter be made by the Contractor against the Principal on any account whatsoever in 
relation to the performance and execution of the work under the Contract. 

60.8 Final Certificate and Return of Security 
When all work under the Contract has been finally and satisfactorily executed and the Contractor 
has fulfilled all his other obligations under the Contract, the Superintendent shall issue to the 
Contractor a Final Certificate. 

Within twenty-eight days after the Final Certificate has been issued and the Contractor, if so 
directed by the Superintendent, has furnished the Superintendent with a release of all claims 
against the Principal, whether arising under or by virtue of the Contract or otherwise, the Principal 
shall pay to the Contractor all amounts then payable, including any retention moneys then held by 
the Principal, and shall return to the Contractor the security or such part of it as the Principal is 
then holding. 
 

NPWC NT Edition Version 5.0.00 - Page 61 



Conditions of Contract 

61. Payment of Workmen's Wages and Allowances 

61.1 Statement of Wages and Allowances Paid or Unpaid 
Save as in this clause otherwise provided, before paying any moneys to the Contractor under the 
Contract the Principal may require the Contractor to make and deliver to the Principal a statutory 
declaration that all workmen who are or at any time have been engaged on the work under the 
Contract have been paid in full all amounts which have become payable to them by virtue of their 
employment on the work under the Contract as wages and allowances of every kind required to be 
paid by or under any statute, or subordinate legislation, or by any relevant award, determination, 
judgment or order of any competent court, board, commission or other industrial tribunal or by any 
relevant industrial agreement that is in force in the State or Territory in which the work under the 
Contract is being or has been carried out and to the latest date at which such wages and 
allowances are payable.  However when any wages or allowances which have become payable 
remain unpaid payment will be made by the Principal to the Contractor upon receipt of a statutory 
declaration made by the Contractor in which is set out details and amounts of such unpaid wages 
or allowances but sufficient money to satisfy such unpaid wages and allowances may be withheld 
from any money which may be then payable or thereafter become payable to the Contractor until 
he supplies a further statutory declaration that all such wages and allowances have been paid. 

61.2 Failure of Contractor to Pay Wages and Allowances 
If the wages or allowances referred to in sub-clause 61.1 of any workman who is employed or has 
been employed on the work under the Contract remain unpaid, the Principal may, upon the 
production to him of satisfactory evidence of a judgment or order of a court of competent 
jurisdiction in respect thereof, pay the amount of the judgment or order including any costs 
awarded thereby to the workman concerned and any amount so paid shall be a debt due from the 
Contractor to the Principal which may be deducted or recovered by the Principal pursuant to clause 
65. 

62. Goods and Services Tax 
For the purposes of this Clause unless the context otherwise requires: 

'GST' means any tax imposed on Supplies by or through the New Tax System 
(Goods and Services Tax) Act 1999 ("the Act") and any related Tax 
Imposition Act and "New Tax System Changes" has the meaning it bears 
in the New Tax System (Trade Practices Amendment) Act 1999 ("the 
TPA").  Where any other term is used in this clause which is defined in the 
Act or the TPA it shall have the meaning which it bears in the Act, or (if the 
term is not defined in the Act) then the meaning which it bears in the TPA; 

'GST Rate' means the percentage amount of GST payable determined under section 9-
70 of the Act as amended from time to time; 

'Input Tax Credit' 
'Recipient' 'Entity' 
and 'Supplies' 

has the meaning it bears in the Act; 

have the meaning they bear in the Act, and, in addition for the purposes of 
this Contract shall also be read as follows: 

“Entity” shall also mean Contractor; 

“Recipient” shall also mean Principal; 

“Supplies” shall also mean the Works. 

'Adjustment' means each form of adjustment to consideration provided for in this clause. 
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The parties acknowledge that the consideration under this Contract is inclusive of GST, where 
GST is calculated using the GST rate at the time of forming this Contract. 

The Contractor shall provide the Recipient with a Tax Invoice and/or adjustment notes in relation to 
the supply prior to an amount being paid by the Recipient under this Contract, and shall do all 
things reasonably necessary to assist the Recipient to enable it to claim and obtain any Input Tax 
Credit available to it in respect of a Supply. 

Where the GST rate is changed after the date of formation of this Contract the consideration under 
this Contract will be increased or decreased so that the consideration remains inclusive of GST, 
with GST calculated using the new GST Rate from the date of the change of the GST Rate that 
applies at the date of formation of this Contract. 

63. Default or Bankruptcy of Contractor 

63.1 Procedure on Default of Contractor 
If the Contractor defaults in the performance or observance of any covenant, condition or 
stipulation in the Contract or refuses or neglects to comply with any direction as defined in clause 
37 but being one which either the Principal or the Superintendent is empowered to give, make, 
issue or serve under the Contract and which is issued or given to or served or made upon the 
Contractor by the Principal in writing or by the Superintendent in accordance with clause 37, the 
Principal may suspend payment under the Contract and may call upon the Contractor, by notice in 
writing, to show cause within a period specified in the notice why the powers hereinafter contained 
in this clause should not be exercised. 

The notice in writing shall state that it is a notice under the provisions of this clause and shall 
specify the default, refusal or neglect on the part of the Contractor upon which it is based. 

If the Contractor fails within the period specified in the notice in writing to show cause to the 
satisfaction of the Principal why the powers hereinafter contained should not be exercised the 
Principal, without prejudice to any other rights that he may have under the Contract against the 
Contractor, may: 

(a) take over the whole or any part of the work remaining to be completed and for that purpose 
and in so far as it may be necessary exclude from the site the Contractor and any other 
person concerned in the performance of the work under the Contract; or 

(b) cancel the Contract, and in that case exercise any of the powers of exclusion conferred by 
sub-paragraph (a) of this paragraph. 

If the Contractor notifies the Superintendent in writing that he is unable or unwilling to complete the 
Works, or to remedy the default, refusal or neglect stated in the notice in writing referred to in the 
first paragraph of this sub-clause, the Principal may act in accordance with the provisions of sub-
paragraph (a) or sub-paragraph (b) of the last preceding paragraph, as he thinks fit. 

63.2 Duration of Suspension of Payment 
If the Principal suspends payment under sub-clause 63.1 the suspension of payment may be 
continued until the default, refusal or neglect stated in the said notice has been remedied or the 
direction has been complied with. 

63.3 Engagement of Others 
If the Principal elects to exercise the power conferred on him by sub-paragraph (a) of the third 
paragraph of sub-clause 63.1 he may complete the whole or any part of the work remaining to be 
completed and for that purpose may let a contract or contracts for the work remaining to be 
completed or, as the case may be, for any part of that work or may employ any person or persons 
other than the Contractor to carry out that work or, as the case may be, the part of that work. 
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The Principal may take possession of and permit other persons to use any materials, 
Constructional Plant and other things on or about the site which are owned by the Contractor and 
as are requisite and necessary for the purposes of any such contract or any such employment. 

The Contractor shall have no right to any compensation or allowance for any action taken by the 
Principal pursuant to this sub-clause other than a right to require the Principal to maintain in good 
working order the Constructional Plant referred to in the preceding paragraph. 

On completion of the work all Constructional Plant and the surplus of the materials and other things 
so taken possession of will be handed over to the Contractor, but without payment or allowances 
for the fair wear and tear they may have sustained in the meantime PROVIDED HOWEVER, that if 
there is a deficiency as referred to in sub-clause 63.4 and if the Contractor fails to make good that 
deficiency, the Principal may retain in his possession the said Constructional Plant, materials and 
other things until the deficiency is made good pursuant to the provisions of sub-clause 63.4. 

63.4 Adjustment of Costs on Completion of the Works 
On completion of the work in accordance with the Contract the Superintendent will ascertain the 
cost of the Works to the Principal, comprising payments to the Contractor and all losses, costs, 
charges and expenses incurred by the Principal in carrying out the whole or any part of the Works 
completed by him pursuant to sub-clause 63.3 and any sum or sums payable or due to the 
Principal as liquidated damages under the Contract and he will certify such amount to the Principal.  
A certificate signed by the Superintendent stating the cost of the Works to the Principal shall be 
prima facie evidence of the matters stated in the certificate. 

Should the amount so certified be greater than the amount which would have been paid to the 
Contractor if the whole of the Works had been completed by him, the difference between the two 
amounts shall be a debt due from the Contractor to the Principal which may be deducted or 
recovered by the Principal pursuant to clause 65. 

63.5 Preservation of Rights of Principal 
No action taken by the Principal under sub-clause 63.2 or sub-clause 63.3 shall invalidate the 
Contract or prejudice any of the rights, powers and remedies of the Principal, whether under the 
provisions of the Contract or otherwise. 

63.6 Cancellation of Contract 
If the Contract is cancelled under sub-clause 63.1 or under any other provision of the Contract it 
shall be deemed cancelled as from the date when notice of cancellation in writing under the hand 
of the Principal is served upon the Contractor, or upon any Official Receiver, Trustee in 
Bankruptcy, Liquidator, Official of Provisional Liquidator, Official Manager, or Receiver or Receiver 
and Manager of the Contractor or of the business of the Contractor. 

On such cancellation of the Contract all or any sums of money which may be in the hands of the 
Principal in respect of the Contract and are not then payable to the Contractor under or pursuant to 
any provision of the Contract, and the whole or part of any security, including cash lodged or 
retained for the due and proper performance of the Contract and all or any sums of money named 
in the Contract as liquidated damages which have accrued due to the Principal may be declared by 
the Principal to be forfeited and all sums and the whole or part of any security that are so declared 
to be forfeited shall be forfeited and shall be retained by or become payable to or vested in the 
Principal. 

On such cancellation of the Contract all moneys which have been previously paid together with all 
moneys then payable under or pursuant to any provision of the Contract to the Contractor shall be 
deemed to be in full satisfaction of all claims of the Contractor of any kind or description 
whatsoever under or in respect of the Contract. 
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63.7 Bankruptcy of Contractor 
If the Contractor: 

(a) being a person, commits an act of bankruptcy or presents against himself or has presented 
against him a petition in bankruptcy or a sequestration order is made against him or he 
enters into any Scheme of Arrangement or any composition with his creditors or executes as 
a debtor a deed of arrangement or a deed of assignment; or 

(b) being a company, takes or has taken or instituted against it any action or proceeding whether 
voluntary or compulsory which has as an object or may result in the winding up of the 
company, other than a voluntary winding up by members for the purpose of reconstruction or 
amalgamation, or is placed under official management or enters into a compromise or other 
arrangement with its creditors or a Receiver or Receiver and Manager is appointed to carry 
on its business for the benefit of its creditors or any of them; 

the Principal may exercise the power conferred on him by sub-paragraph (a) or (b) of sub-clause 
63.1 as he may elect. 

64. Settlement of Disputes 

64.1 Disputes 
Each party must follow the procedures in this clause 63 before starting court proceedings, other 
than for interlocutory relief. 

64.2 Notice of Dispute 
Any party to this Contract who wishes to claim that a dispute has arisen must give written notice to 
the other party setting out details of the dispute.  

64.3 Meeting of Parties 
Within five (5) Business Days of the provision of the written notice, a nominated representative of 
each of the parties must meet to take whatever actions or investigations as each deems 
appropriate, in order to seek to resolve the dispute. 

64.4 Superintendent 
If the dispute is not resolved within five (5) Business Days of the parties meeting (or within such 
further period as the parties agree is appropriate) then one or both parties may submit the matter in 
writing, specifying with detailed particulars the matter at issue, to the Superintendent for decision. 

64.5 Appointment of Mediator 
If either party is dissatisfied with the decision of the Superintendent in accordance with clause 64.4, 
the party may within five (5) Business Days of the notice of the Superintendent’s decision (or within 
such further period as the parties agree is appropriate) then one or both parties may nominate a 
mediator to determine the dispute. 

If the parties fail to agree to the identity of a mediator within five (5) Business Days of a party 
nominating a mediator, then either or both of the parties may refer the matter to the President for 
the time being of the Law Society of the Northern Territory who will nominate a mediator to mediate 
the dispute. 

The parties will bear the costs of the mediator equally.  
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64.6 Appointment of Independent Expert 
If the dispute is not resolved within twenty (20) Business Days after the appointment of the 
mediator (or within such further period as the parties agree is appropriate) then one or both parties 
may nominate an independent expert to determine the dispute. 

If the parties fail to agree to the identity of an independent expert within five (5) Business Days of a 
party nominating an independent expert, then either or both of the parties may refer the matter to 
the President for the time being of the Law Society of the Northern Territory who will nominate an 
independent expert to determine the dispute. 

The expert must not be the same person as the mediator. 

The parties will bear the costs of the independent expert’s determination equally, unless the 
independent expert determines otherwise. 

The parties will make available to the independent expert all materials requested by it and will 
furnish it with all other materials which are relevant to the determination. 

64.7 Decision of Independent Expert 
The decision of the independent expert is absolute and final and will bind the parties accordingly 
and this Contract will be deemed to be amended to incorporate the terms of the independent 
expert's decision. 

The independent expert will be deemed to be acting in making any decision as an expert and not 
an arbitrator. 

64.8 Continuation of Work during Disputes 
During disputes and until such time that work under the Contract are completed, the Consultant 
must, at all times, continue to fulfil its obligations under the Contract and comply with all directions 
given to it by the Principal in accordance with the provision of the Contract, provided that such 
directions do not touch upon the subject matter of the dispute in respect of which written notice has 
been given in accordance with this clause. 

65. Right of Principal to Recover Moneys 
Without limiting the Principal's rights under any other provision in the Contract, any debt due from 
the Contractor to the Principal under or by virtue of any provision of the Contract may be deducted 
by the Principal from any moneys which may be or thereafter become payable to the Contractor by 
the Principal whether under this Contract or under any other Contract whatsoever between the 
Contractor and the Principal, including any retention monies held by the Principal, and, if such 
moneys are insufficient for this purpose, then from the Contractor's security held under or given 
pursuant to the Contract or any other Contract whatsoever between the Contractor and the 
Principal.  Nothing in this clause shall affect the right of the Principal to recover from the Contractor 
the whole of the debt or any balance that remains owing after deduction. 

66. Waiver of Conditions 
Except as provided elsewhere in the Contract, none of the  Conditions or Special Conditions (if 
any) of the Contract shall be varied, waived discharged or released either at law or in equity except 
with the prior consent in writing of the Principal in each instance. 
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67. Notification of Claims 
The Principal shall not be liable upon any claim by the Contractor in respect of any matter arising 
out of the Contract unless the claim together with full particulars thereof, is lodged in writing with 
the Principal not later than twenty-eight days after the date of the occurrence of the events or 
circumstances on which the claim is based or written notice of intention to make the claim 
specifying the nature of the claim is lodged with the Principal within that time and the claim, 
together with full particulars thereof, is lodged in writing with the Principal before the issue of the 
Final Certificate. 

68. Contractor's Performance Report 
The Contractor agrees that upon completion of the Works or the termination of the Contract: 

(a) The Superintendent will prepare a Contractor's Performance Report ("Report"); 
(b) The Superintendent shall liaise with the Contractor in completing the Report although the 

Superintendent reserves the ultimate right to complete the Report (other than the contractor's 
comments); and 

(c) The Principal will use and/or release the Report to Contractor Accreditation Limited and be 
entitled to release the report to any other department of the Commonwealth or any State or 
Territory. 

The Contractor agrees that neither the Contractor nor any other person shall have any claim 
against the Principal or employees or agents of the Principal under any circumstances as a result 
of the preparation and use of the Report. 
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Annexure 
All payments made under the 
Contract shall be made at: 

(clause 1) 
 

The Principal is: 

(clause 2)  

The Superintendent shall be: 

(clause 2)   

The Basis of Payment shall be: 

(clause 3.1)  

Adjustment for Rise & Fall is: 

(clause 3.2)  

The time for lodgement of the 
priced copy of the Bill of Quantities 
is: 

(clause 4.1) 

 

The amount of the security is: 

(clause 5.2) 

 

(a) Where the contract sum equals or exceeds 
$1,000,000.00: Security equivalent to 3% of the 
Contract sum, or 

(b) Where the contract sum is less than $1,000,000.00: 
Nil security. 

The address of the Principal for 
service of documents is: 

(clause 7.2) 
 

The address of the Superintendent 
for service of documents is: 

(clause 7.2) 
 

An Indigenous Development Plan 
is: 

(clause 17) 
 

An Industry Participation Plan is: 

(clause 18)  
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Building Code is: 

(clause 19)  

The value of materials to be 
supplied by the Principal is: 

(clause 25) 
 

The assessment for insurance 
purposes of architects', engineers' 
and surveyors' fees is: 

(clause 25) 

Not Applicable 

The assessment for insurance 
purposes of the costs of demolition 
and removal of debris is: 

(clause 25) 

Not Applicable 

Limitation of Liability 

(clause 27)  

The amount of Public Liability 
Insurance shall be not less than: 

(clause 28) 
 

The amount of Professional 
Indemnity Insurance shall be not 
less than: 

(clause 29) 

 

Occupational Health and Safety 
Accreditation Scheme is: 

(clause 33.1)  
 

The time for giving possession of 
the site is: 

(clause 42.1) 
 

The time for Practical Completion 
of the Works shall be: 

(clause 53.2) 
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and, for each separable part of the 
Works:  

Liquidated Damages for the Works 
shall be: 

(clause 53.5) 
 

and, for each separable part of the 
Works:  

The Defects Liability Period for the 
Works shall be: 

(clause 55) 
 

and, for each separable part of the 
Works:  

The amount of retention moneys 
is: 

(clause 60.1) 
Not Applicable 

Time and Performance Schedule 

Separable Part 
Time for 

Completion 
(Weeks) 

Liquidated 
Damages  

($ per Week) 

Defects Liability 
(Weeks) 
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